

National Mapping and Resource Information Authority - Indicative Annual Procurement Plan for FY 2026

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1.00E+14	PS-DBM	NAMRIA	No	Small Value Procurement	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	P709,536.58	P709,536.58	-	-
-	SUPPLIES AND MATERIALS												
3.10E+14	Common Office Supplies	LRD-RDAB	No	Small Value Procurement	Q1 & Q2 of 2026	Q1 & Q2 of 2026	Q1 & Q2 of 2026	Q1 & Q2 of 2026	GoP - Current Budget Year	P1,444,064.64	P1,444,064.64	-	-
3.10E+14	Common Office Supplies	PCRD-RDAB	No	Small Value Procurement	Q1 & Q2 of 2026	Q1 & Q2 of 2026	Q1 & Q2 of 2026	Q1 & Q2 of 2026	GoP - Current Budget Year	P1,265,379.69	P1,265,379.69	-	-
3.10E+14	Common Office Supplies	GID-RDAB	No	Small Value Procurement	Q1 & Q2 of 2026	Q1 & Q2 of 2026	Q1 & Q2 of 2026	Q1 & Q2 of 2026	GoP - Current Budget Year	P400,040.96	P400,040.96	-	-
3.10E+14	Common Office Supplies	LCD-RDAB	No	Small Value Procurement	Q1 & Q2 of 2026	Q1 & Q2 of 2026	Q1 & Q2 of 2026	Q1 & Q2 of 2026	GoP - Current Budget Year	P6,560,047.70	P6,560,047.70	-	-
3.10E+14	Common Office Supplies	PD-MGB	No	Small Value Procurement	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	GoP - Current Budget Year	P1,980,496.14	P1,980,496.14	-	-
3.10E+14	Common Office Supplies	CD-MGB	No	Small Value Procurement	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	GoP - Current Budget Year	P2,499,940.46	P2,499,940.46	-	-
3.10E+14	Common Office Supplies	GD-MGB	No	Small Value Procurement	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	GoP - Current Budget Year	P2,416,670.11	P2,416,670.11	-	-
3.10E+14	Common Office Supplies	RPD-MGB	No	Small Value Procurement	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	GoP - Current Budget Year	P625,814.92	P625,814.92	-	-
3.10E+14	Common Office Supplies	Dir's Office-MGB	No	Small Value Procurement	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	GoP - Current Budget Year	P476,678.38	P476,678.38	-	-
1.00E+14	Common Office Supplies	AD-SSB	No	Small Value Procurement	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	P4,196,989.45	P4,196,989.45	-	-
1.00E+14	Common Office Supplies	PPD-SSB	No	Small Value Procurement	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	P279,385.76	P279,385.76	-	-
1.00E+14	Common Office Supplies	FMD-SSB	No	Small Value Procurement	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	P3,072,366.10	P3,072,366.10	-	-
1.00E+14	Common Office Supplies	ESD-SSB	No	Small Value Procurement	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	P1,078,062.37	P1,078,062.37	-	-
1.00E+14	Common Office Supplies	Dir's Office-SSB	No	Small Value Procurement	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	P46,758.58	P46,758.58	-	-
3.10E+14	Common Office Supplies	GSDD-GISMB	No	Small Value Procurement	Q3 of 2026	Q3 of 2026	Q3 of 2026	Q3 of 2026	GoP - Current Budget Year	P552,643.39	P552,643.39	-	-
3.10E+14	Common Office Supplies	GDMD-GISMB	No	Small Value Procurement	Q3 of 2026	Q3 of 2026	Q3 of 2026	Q3 of 2026	GoP - Current Budget Year	P567,311.66	P567,311.66	-	-
3.10E+14	Common Office Supplies	GISD-GISMB	No	Small Value Procurement	Q3 of 2026	Q3 of 2026	Q3 of 2026	Q3 of 2026	GoP - Current Budget Year	P632,741.97	P632,741.97	-	-
3.10E+14	Common Office Supplies	GICTD-GISMB	No	Small Value Procurement	Q3 of 2026	Q3 of 2026	Q3 of 2026	Q3 of 2026	GoP - Current Budget Year	P744,545.19	P744,545.19	-	-
3.10E+14	Common Office Supplies	SSD-HB	No	Small Value Procurement	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	GoP - Current Budget Year	P4,521,315.63	P4,521,315.63	-	-
3.10E+14	Common Office Supplies	MAD-HB	No	Small Value Procurement	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	GoP - Current Budget Year	P299,987.10	P299,987.10	-	-
3.10E+14	Common Office Supplies	NCD-HB	No	Small Value Procurement	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	GoP - Current Budget Year	P2,791,354.44	P2,791,354.44	-	-
3.10E+14	Common Office Supplies	POD-HB	No	Small Value Procurement	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	GoP - Current Budget Year	P363,234.73	P363,234.73	-	-
1.00E+14	Common Office Supplies	AO	No	Small Value Procurement	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	P793,999.41	P793,999.41	-	-
1.00E+14	Common Office Supplies	Legal-AO	No	Small Value Procurement	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	P111,280.70	P111,280.70	-	-
1.00E+14	Common Office Supplies	IAU-AO	No	Small Value Procurement	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	P331,936.87	P331,936.87	-	-
3.10E+14	Information and Communication Technology (ICT Equipment Devices and Accessories)	LRD-RDAB	No	Small Value Procurement	Q1 & Q2 of 2026	Q1 & Q2 of 2026	Q1 & Q2 of 2026	Q1 & Q2 of 2026	GoP - Current Budget Year	P476,435.94	P476,435.94	-	-
3.10E+14	Information and Communication Technology (ICT Equipment Devices and Accessories)	PCRD-RDAB	No	Small Value Procurement	Q1 & Q2 of 2026	Q1 & Q2 of 2026	Q1 & Q2 of 2026	Q1 & Q2 of 2026	GoP - Current Budget Year	P465,620.31	P465,620.31	-	-

National Mapping and Resource Information Authority - Indicative Annual Procurement Plan for FY 2026

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
3.10E+14	Information and Communication Technology (ICT Equipment Devices and Accessories)	GID-RDAB	No	Small Value Procurement	Q1 & Q2 of 2026	Q1 & Q2 of 2026	Q1 & Q2 of 2026	Q1 & Q2 of 2026	GoP - Current Budget Year	P1,100,287.55	P1,100,287.55	-	-
3.10E+14	Information and Communication Technology (ICT Equipment Devices and Accessories)	LCD-RDAB	No	Small Value Procurement	Q1 & Q2 of 2026	Q1 & Q2 of 2026	Q1 & Q2 of 2026	Q1 & Q2 of 2026	GoP - Current Budget Year	P8,619,999.87	P8,619,999.87	-	-
3.10E+14	Information and Communication Technology (ICT Equipment Devices and Accessories)	PD-MGB	No	Small Value Procurement	Q1, Q2, & Q3 OF 2026	Q1, Q2, & Q3 OF 2026	Q1, Q2, & Q3 OF 2026	Q1, Q2, & Q3 OF 2026	GoP - Current Budget Year	P2,066,857.85	P2,066,857.85	-	-
3.10E+14	Information and Communication Technology (ICT Equipment Devices and Accessories)	CD-MGB	No	Small Value Procurement	Q1, Q2, & Q3 OF 2026	Q1, Q2, & Q3 OF 2026	Q1, Q2, & Q3 OF 2026	Q1, Q2, & Q3 OF 2026	GoP - Current Budget Year	P2,849,905.28	P2,849,905.28	-	-
3.10E+14	Information and Communication Technology (ICT Equipment Devices and Accessories)	RPD-MGB	No	Small Value Procurement	Q1, Q2, & Q3 OF 2026	Q1, Q2, & Q3 OF 2026	Q1, Q2, & Q3 OF 2026	Q1, Q2, & Q3 OF 2026	GoP - Current Budget Year	P393,949.15	P393,949.15	-	-
3.10E+14	Information and Communication Technology (ICT Equipment Devices and Accessories)	Dir's Office-MGB	No	Small Value Procurement	Q1, Q2, & Q3 OF 2026	Q1, Q2, & Q3 OF 2026	Q1, Q2, & Q3 OF 2026	Q1, Q2, & Q3 OF 2026	GoP - Current Budget Year	P14,847.03	P14,847.03	-	-
1.00E+14	Information and Communication Technology (ICT Equipment Devices and Accessories)	AD-SSB	No	Small Value Procurement	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	P131,778.64	P131,778.64	-	-
1.00E+14	Information and Communication Technology (ICT Equipment Devices and Accessories)	PPD-SSB	No	Small Value Procurement	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	P4,792.00	P4,792.00	-	-
1.00E+14	Information and Communication Technology (ICT Equipment Devices and Accessories)	FMD-SSB	No	Small Value Procurement	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	P536,870.29	P536,870.29	-	-
3.10E+14	Information and Communication Technology (ICT Equipment Devices and Accessories)	GSDD-GISMB	No	Small Value Procurement	Q3 of 2026	Q3 of 2026	Q3 of 2026	Q3 of 2026	GoP - Current Budget Year	P248,837.81	P248,837.81	-	-
3.10E+14	Information and Communication Technology (ICT Equipment Devices and Accessories)	GDMD-GISMB	No	Small Value Procurement	Q3 of 2026	Q3 of 2026	Q3 of 2026	Q3 of 2026	GoP - Current Budget Year	P275,813.18	P275,813.18	-	-
3.10E+14	Information and Communication Technology (ICT Equipment Devices and Accessories)	GISD-GISMB	No	Small Value Procurement	Q3 of 2026	Q3 of 2026	Q3 of 2026	Q3 of 2026	GoP - Current Budget Year	P71,189.37	P71,189.37	-	-
3.10E+14	Information and Communication Technology (ICT Equipment Devices and Accessories)	GICTD-GISMB	No	Small Value Procurement	Q3 of 2026	Q3 of 2026	Q3 of 2026	Q3 of 2026	GoP - Current Budget Year	P49,427.75	P49,427.75	-	-
3.10E+14	Information and Communication Technology (ICT Equipment Devices and Accessories)	SSD-HB	No	Small Value Procurement	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	GoP - Current Budget Year	P3,131,742.33	P3,131,742.33	-	-
3.10E+14	Information and Communication Technology (ICT Equipment Devices and Accessories)	MAD-HB	No	Small Value Procurement	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	GoP - Current Budget Year	P283,973.50	P283,973.50	-	-
3.10E+14	Information and Communication Technology (ICT Equipment Devices and Accessories)	NCD-HB	No	Small Value Procurement	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	GoP - Current Budget Year	P180,505.30	P180,505.30	-	-
3.10E+14	Information and Communication Technology (ICT Equipment Devices and Accessories)	POD-HB	No	Small Value Procurement	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	GoP - Current Budget Year	P25,773.04	P25,773.04	-	-
1.00E+14	Information and Communication Technology (ICT Equipment Devices and Accessories)	IAU-AO	No	Small Value Procurement	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	P16,500.00	P16,500.00	-	-

National Mapping and Resource Information Authority - Indicative Annual Procurement Plan for FY 2026

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
3.10E+14	Medical, Dental & Laboratory	SSD-HB	No	Small Value Procurement	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	GoP - Current Budget Year	P770,000.00	P770,000.00	-	-
3.10E+14	Fuel, Oil & Lubricants	PCRD-RDAB	No	Small Value Procurement	Q1 & Q2 of 2026	Q1 & Q2 of 2026	Q1 & Q2 of 2026	Q1 & Q2 of 2026	GoP - Current Budget Year	P110,000.00	P110,000.00	-	-
3.10E+14	Fuel, Oil & Lubricants	GID-RDAB	No	Small Value Procurement	Q1 & Q2 of 2026	Q1 & Q2 of 2026	Q1 & Q2 of 2026	Q1 & Q2 of 2026	GoP - Current Budget Year	P20,000.00	P20,000.00	-	-
3.10E+14	Fuel, Oil & Lubricants	LCD-RDAB	No	Small Value Procurement	Q1 & Q2 of 2026	Q1 & Q2 of 2026	Q1 & Q2 of 2026	Q1 & Q2 of 2026	GoP - Current Budget Year	P1,388,000.00	P1,388,000.00	-	-
3.10E+14	Fuel, Oil & Lubricants	CD-MGB	No	Small Value Procurement	Q3 of 2026	Q3 of 2026	Q3 of 2026	Q3 of 2026	GoP - Current Budget Year	P140,000.00	P140,000.00	-	-
1.00E+14	Fuel, Oil & Lubricants	ESD-SSB	Yes	Competitive Bidding	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	GoP - Current Budget Year	P8,000,000.00	P8,000,000.00	-	-
3.10E+14	Fuel, Oil & Lubricants	SSD-HB	Yes	Competitive Bidding	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	GoP - Current Budget Year	P96,000,000.00	P96,000,000.00	-	-
3.10E+14	Supply and Delivery of Automotive Diesel Oil, Gasoline, Engine Oils, and Lubricants	SSD-HB	No	Small Value Procurement	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	GoP - Current Budget Year	P200,000.00	P200,000.00	-	-
3.10E+14	Supply and Delivery of Various Chemicals for Hydrography	SSD-HB	Yes	Competitive Bidding	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	GoP - Current Budget Year	P4,000,000.00	P4,000,000.00	-	-
3.10E+14	Other Emergency Various Chemicals	SSD-HB	Yes	Competitive Bidding	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	GoP - Current Budget Year	P3,300,000.00	P3,300,000.00	-	-
1.00E+14	Semi Expendable Equipment (Office, ICT, Communication, and Printing)	ESD-SSB	No	Small Value Procurement	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	GoP - Current Budget Year	P563,000.00	P563,000.00	-	-
3.10E+14	Furniture & Fixtures	MAD-HB	No	Small Value Procurement	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	GoP - Current Budget Year	P100,000.00	P100,000.00	-	-
3.10E+14	Other Supplies	LRD-RDAB	No	Small Value Procurement	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	GoP - Current Budget Year	P120,000.00	P120,000.00	-	-
3.10E+14	Other Supplies	GID-RDAB	No	Small Value Procurement	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	GoP - Current Budget Year	P400,000.00	P400,000.00	-	-
3.10E+14	Other Supplies	LCD-RDAB	No	Small Value Procurement	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	GoP - Current Budget Year	P1,840,000.00	P1,840,000.00	-	-
3.10E+14	Other Supplies	CD-MGB	No	Small Value Procurement	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	GoP - Current Budget Year	P110,000.00	P110,000.00	-	-
3.10E+14	Other Supplies	GD-MGB	No	Small Value Procurement	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	GoP - Current Budget Year	P800,000.00	P800,000.00	-	-
3.10E+14	Other Supplies	RPD-MGB	No	Small Value Procurement	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	GoP - Current Budget Year	P5,100,000.00	P5,100,000.00	-	-
1.00E+14	Other Supplies	PPD-SSB	No	Small Value Procurement	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	P358,423.02	P358,423.02	-	-
1.00E+14	Other Supplies	ESD-SSB	No	Small Value Procurement	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	GoP - Current Budget Year	P3,029,000.00	P3,029,000.00	-	-
3.10E+14	Other Supplies	GSDD-GISMB	No	Small Value Procurement	Q3 of 2026	Q3 of 2026	Q3 of 2026	Q3 of 2026	GoP - Current Budget Year	P250,000.00	P250,000.00	-	-
3.10E+14	Other Supplies	GDMD-GISMB	No	Small Value Procurement	Q3 of 2026	Q3 of 2026	Q3 of 2026	Q3 of 2026	GoP - Current Budget Year	P250,000.00	P250,000.00	-	-
3.10E+14	Other Supplies	GICTD-GISMB	No	Small Value Procurement	Q3 of 2026	Q3 of 2026	Q3 of 2026	Q3 of 2026	GoP - Current Budget Year	P50,000.00	P50,000.00	-	-
3.10E+14	Other Supplies	SSD-HB	Yes	Competitive Bidding	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	GoP - Current Budget Year	P24,585,000.00	P24,585,000.00	-	-
3.10E+14	Other Supplies	POD-HB	Yes	Competitive Bidding	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	GoP - Current Budget Year	P10,603,000.00	P10,603,000.00	-	-
1.00E+14	Other Supplies	GAD	No	Small Value Procurement	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	GoP - Current Budget Year	P200,000.00	P200,000.00	-	-

National Mapping and Resource Information Authority - Indicative Annual Procurement Plan for FY 2026

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1.00E+14	Security and Safety - Damage Control and Fire Brigade Team - Hard Hat	PPD-SSB	No	Small Value Procurement	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	P4,950.00	P4,950.00	-	-
3.10E+14	Security and Safety - Damage Control and Fire Brigade Team - Hard Hat	GSDD-GISMB	No	Small Value Procurement	Q3 of 2026	Q3 of 2026	Q3 of 2026	Q3 of 2026	GoP - Current Budget Year	P6,930.00	P6,930.00	-	-
1.00E+14	Security and Safety - Damage Control and Fire Brigade Team - Hard Hat	AO	No	Small Value Procurement	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	P5,940.00	P5,940.00	-	-
1.00E+14	PsychoSocial - Awards and Recognition	AD-SSB	No	Small Value Procurement	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	P500,000.00	P500,000.00	-	-
-	ICT TRAINING												
3.10E+14	Mobile Application Development (Introduction) - Android	GSDD-GISMB	No	Small Value Procurement	Q3 of 2026	Q3 of 2026	Q3 of 2026	Q3 of 2026	GoP - Current Budget Year	P28,410.90	P28,410.90	-	-
3.10E+14	Comprehensive PostgreSQL Administration	GDMD-GISMB	No	Small Value Procurement	Q3 of 2026	Q3 of 2026	Q3 of 2026	Q3 of 2026	GoP - Current Budget Year	P1,266,597.36	1,266,597.36	-	-
-	TRAINING & SEMINAR												
3.10E+14	Other training	LRD-RDAB	No	Small Value Procurement	Q1 & Q2 of 2026	Q1 & Q2 of 2026	Q1 & Q2 of 2026	Q1 & Q2 of 2026	GoP - Current Budget Year	P766,000.00	P766,000.00	-	-
3.10E+14	Learning & Development Intervention	PCRD-RDAB	No	Small Value Procurement	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	P100,000.00	P100,000.00	-	-
3.10E+14	Scuba Diving Training	PCRD-RDAB	No	Small Value Procurement	Q3 of 2026	Q3 of 2026	Q3 of 2026	Q3 of 2026	GoP - Current Budget Year	P300,000.00	P300,000.00	-	-
3.10E+14	Other training	PCRD-RDAB	No	Small Value Procurement	Q2 of 2026	Q2 of 2026	Q2 of 2026	Q2 of 2026	GoP - Current Budget Year	P222,000.00	P222,000.00	-	-
3.10E+14	Basic Online GIS Training Using QGIS	GID-RDAB	No	Small Value Procurement	Q2 of 2026	Q2 of 2026	Q2 of 2026	Q2 of 2026	GoP - Current Budget Year	P720,000.00	P720,000.00	-	-
3.10E+14	Other training	GID-RDAB	No	Small Value Procurement	Q2 of 2026	Q2 of 2026	Q2 of 2026	Q2 of 2026	GoP - Current Budget Year	P230,000.00	P230,000.00	-	-
3.10E+14	Learning & Development Intervention	LCD-RDAB	No	Small Value Procurement	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	GoP - Current Budget Year	P500,000.00	500,000.00	-	-
3.10E+14	Geodetic Engineers of the Philippines (GEP) Convention	LCD-RDAB	No	Small Value Procurement	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	GoP - Current Budget Year	P150,000.00	150,000.00	-	-
3.10E+14	Philippine Institute of Civil Engineers (PICE) Convention	LCD-RDAB	No	Small Value Procurement	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	GoP - Current Budget Year	P50,000.00	50,000.00	-	-
3.10E+14	RDAB Strategic Planning Workshop	LCD-RDAB	No	Small Value Procurement	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	GoP - Current Budget Year	P1,500,000.00	1,500,000.00	-	-
-	National Sub-classification												
3.10E+14	Secretariat (NSS) Delivery Meeting	LCD-RDAB	No	Small Value Procurement	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	GoP - Current Budget Year	P100,000.00	100,000.00	-	-
3.10E+14	National Technical Evaluation Committee (NTEC) Deliberation Meeting	LCD-RDAB	No	Small Value Procurement	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	GoP - Current Budget Year	P100,000.00	100,000.00	-	-
3.10E+14	RDAB Assessment and Team Engagement Workshop	LCD-RDAB	No	Small Value Procurement	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	GoP - Current Budget Year	P1,500,000.00	1,500,000.00	-	-
3.10E+14	Society of Filipino Foresters, Inc (SFFI)	LCD-RDAB	No	Small Value Procurement	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	GoP - Current Budget Year	P679,000.00	679,000.00	-	-
3.10E+14	Other training	LCD-RDAB	Yes	Competitive Bidding	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	GoP - Current Budget Year	P8,815,000.00	P8,815,000.00	-	-
3.10E+14	Other training	PD-MGB	No	Small Value Procurement	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	P1,100,000.00	P1,100,000.00	-	-
3.10E+14	Training on Topographic Map Generalization and Customization	CD-MGB	No	Small Value Procurement	Q3 of 2026	Q3 of 2026	Q3 of 2026	Q3 of 2026	GoP - Current Budget Year	P900,000.00	P900,000.00	-	-

National Mapping and Resource Information Authority - Indicative Annual Procurement Plan for FY 2026

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
3.10E+14	Other training	GD-MGB	No	Small Value Procurement	Q2 of 2026	Q2 of 2026	Q2 of 2026	Q2 of 2026	GoP - Current Budget Year	P500,000.00	500,000.00	-	-
1.00E+14	Learning & Development Intervention	AD-SSB	No	Small Value Procurement	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	P2,000,000.00	P2,000,000.00	-	-
1.00E+14	Other training	PPD-SSB	No	Small Value Procurement	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	GoP - Current Budget Year	P2,810,000.00	2,810,000.00	-	-
1.00E+14	Other training	ESD-SSB	No	Small Value Procurement	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	GoP - Current Budget Year	P220,000.00	220,000.00	-	-
3.10E+14	Other training	GSDD-GISMB	No	Small Value Procurement	Q3 of 2026	Q3 of 2026	Q3 of 2026	Q3 of 2026	GoP - Current Budget Year	P305,000.00	305,000.00	-	-
3.10E+14	Other training	GDMD-GISMB	No	Small Value Procurement	Q3 of 2026	Q3 of 2026	Q3 of 2026	Q3 of 2026	GoP - Current Budget Year	P500,000.00	500,000.00	-	-
3.10E+14	Maritime Stakeholders Empowerment, Engagement and Workshops for HDIMS	HDIMS	No	Small Value Procurement	Q1, Q2, Q3, & Q4 of 2026	Q1, Q2, Q3, & Q4 of 2026	Q1, Q2, Q3, & Q4 of 2026	Q1, Q2, Q3, & Q4 of 2026	GoP - Current Budget Year	P2,987,000.00	2,987,000.00	-	-
3.10E+14	Learning & Development Intervention	SSD-HB	No	Small Value Procurement	Q1, Q2, Q3, & Q4 of 2026	Q1, Q2, Q3, & Q4 of 2026	Q1, Q2, Q3, & Q4 of 2026	Q1, Q2, Q3, & Q4 of 2026	GoP - Current Budget Year	P940,000.00	940,000.00	-	-
3.10E+14	Technical Conferences, Workshops, Cascading and Best Practices Knowledge Sharing, and Category C Hydrography Training	SSD-HB	No	Small Value Procurement	Q1, Q2, Q3, & Q4 of 2026	Q1, Q2, Q3, & Q4 of 2026	Q1, Q2, Q3, & Q4 of 2026	Q1, Q2, Q3, & Q4 of 2026	GoP - Current Budget Year	P1,260,000.00	1,260,000.00	-	-
3.10E+14	Maritime Basic Training and other STCW trainings	SSD-HB	No	Small Value Procurement	Q1, Q2, Q3, & Q4 of 2026	Q1, Q2, Q3, & Q4 of 2026	Q1, Q2, Q3, & Q4 of 2026	Q1, Q2, Q3, & Q4 of 2026	GoP - Current Budget Year	P400,000.00	400,000.00	-	-
3.10E+14	Scuba Diving Training	SSD-HB	No	Small Value Procurement	Q1, Q2, Q3, & Q4 of 2026	Q1, Q2, Q3, & Q4 of 2026	Q1, Q2, Q3, & Q4 of 2026	Q1, Q2, Q3, & Q4 of 2026	GoP - Current Budget Year	P300,000.00	300,000.00	-	-
3.10E+14	Technical, Scientific, and Leadership Training	SSD-HB	No	Small Value Procurement	Q1, Q2, Q3, & Q4 of 2026	Q1, Q2, Q3, & Q4 of 2026	Q1, Q2, Q3, & Q4 of 2026	Q1, Q2, Q3, & Q4 of 2026	GoP - Current Budget Year	P200,000.00	200,000.00	-	-
3.10E+14	Other training	SSD-HB	No	Small Value Procurement	Q1, Q2, Q3, & Q4 of 2026	Q1, Q2, Q3, & Q4 of 2026	Q1, Q2, Q3, & Q4 of 2026	Q1, Q2, Q3, & Q4 of 2026	GoP - Current Budget Year	P2,200,000.00	2,200,000.00	-	-
3.10E+14	Maritime Stakeholders Empowerment, Engagement and Workshops for MAD	MAD-HB	No	Small Value Procurement	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	GoP - Current Budget Year	P1,617,000.00	P1,617,000.00	-	-
3.10E+14	Other training	NCD-HB	No	Small Value Procurement	Q3 of 2026	Q3 of 2026	Q3 of 2026	Q3 of 2026	GoP - Current Budget Year	P1,700,000.00	P1,700,000.00	-	-
3.10E+14	Learning & Development Intervention	POD-HB	No	Small Value Procurement	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	GoP - Current Budget Year	P400,000.00	P400,000.00	-	-
3.10E+14	Other training	POD-HB	No	Small Value Procurement	Q2 of 2026	Q2 of 2026	Q2 of 2026	Q2 of 2026	GoP - Current Budget Year	P3,904,000.00	P3,904,000.00	-	-
1.00E+14	Other training	GAD	No	Small Value Procurement	Q1 & Q4 of 2026	Q1 & Q4 of 2026	Q1 & Q4 of 2026	Q1 & Q4 of 2026	GoP - Current Budget Year	P353,000.00	P353,000.00	-	-
-	COMMUNICATION EXPENSES				Q1 & Q4 of 2026	Q1 & Q4 of 2026	Q1 & Q4 of 2026	Q1 & Q4 of 2026	GoP - Current Budget Year	P353,000.00	P353,000.00	-	-
3.10E+14	Mobile	LRD-RDAB	No	Small Value Procurement	Q1, Q2, Q3, & Q4 of 2026	Q1, Q2, Q3, & Q4 of 2026	Q1, Q2, Q3, & Q4 of 2026	Q1, Q2, Q3, & Q4 of 2026	GoP - Current Budget Year	P50,000.00	P50,000.00	-	-
3.10E+14	Mobile	PCRD-RDAB	No	Small Value Procurement	Q1, Q2, Q3, & Q4 of 2026	Q1, Q2, Q3, & Q4 of 2026	Q1, Q2, Q3, & Q4 of 2026	Q1, Q2, Q3, & Q4 of 2026	GoP - Current Budget Year	P90,000.00	P90,000.00	-	-
3.10E+14	Mobile	GID-RDAB	No	Small Value Procurement	Q1, Q2, Q3, & Q4 of 2026	Q1, Q2, Q3, & Q4 of 2026	Q1, Q2, Q3, & Q4 of 2026	Q1, Q2, Q3, & Q4 of 2026	GoP - Current Budget Year	P76,000.00	P76,000.00	-	-
3.10E+14	Internet Subscription (Ft. Bonifacio)	LCD-RDAB	No	Small Value Procurement	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	P100,000.00	P100,000.00	-	-
3.10E+14	Mobile	LCD-RDAB	No	Small Value Procurement	Q1, Q2, Q3, & Q4 of 2026	Q1, Q2, Q3, & Q4 of 2026	Q1, Q2, Q3, & Q4 of 2026	Q1, Q2, Q3, & Q4 of 2026	GoP - Current Budget Year	P250,000.00	P250,000.00	-	-
3.10E+14	Postage & Deliveries	LCD-RDAB	No	Small Value Procurement	Q1, Q2, Q3, & Q4 of 2026	Q1, Q2, Q3, & Q4 of 2026	Q1, Q2, Q3, & Q4 of 2026	Q1, Q2, Q3, & Q4 of 2026	GoP - Current Budget Year	P122,000.00	P122,000.00	-	-

National Mapping and Resource Information Authority - Indicative Annual Procurement Plan for FY 2026

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
3.10E+14	Mobile	PD-MGB	No	Small Value Procurement	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	₱165,000.00	₱165,000.00	-	-
3.10E+14	Mobile	CD-MGB	No	Small Value Procurement	Q2 of 2026	Q2 of 2026	Q2 of 2026	Q2 of 2026	GoP - Current Budget Year	₱60,000.00	₱60,000.00	-	-
3.10E+14	Communication (Satellite)	GD-MGB	No	Small Value Procurement	Q2 of 2026	Q2 of 2026	Q2 of 2026	Q2 of 2026	GoP - Current Budget Year	₱1,518,016.33	1,518,016.33	-	-
3.10E+14	Internet Subscription (AGN Stations)	GD-MGB	No	Small Value Procurement	Q2 of 2026	Q2 of 2026	Q2 of 2026	Q2 of 2026	GoP - Current Budget Year	₱154,074.46	₱154,074.46	-	-
3.10E+14	Prepaid Cards	GD-MGB	No	Small Value Procurement	Q2 of 2026	Q2 of 2026	Q2 of 2026	Q2 of 2026	GoP - Current Budget Year	₱550,000.00	₱550,000.00	-	-
1.00E+14	Postage & Deliveries	AD-SSB	No	Small Value Procurement	Q1, Q2, Q3, & Q4 of 2026	Q1, Q2, Q3, & Q4 of 2026	Q1, Q2, Q3, & Q4 of 2026	Q1, Q2, Q3, & Q4 of 2026	GoP - Current Budget Year	₱100,000.00	₱100,000.00	-	-
1.00E+14	Communication (Satellite)	ESD-SSB	No	Small Value Procurement	Q3 of 2026	Q3 of 2026	Q3 of 2026	Q3 of 2026	GoP - Current Budget Year	₱39,000.00	39,000.00	-	-
1.00E+14	Internet Subscription (Ft. Bonifacio)	ESD-SSB	No	Small Value Procurement	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	₱117,000.00	117,000.00	-	-
1.00E+14	Landline	ESD-SSB	No	Small Value Procurement	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	GoP - Current Budget Year	₱934,000.00	934,000.00	-	-
1.00E+14	Mobile	ESD-SSB	No	Small Value Procurement	Q1, Q2, Q3, & Q4 of 2026	Q1, Q2, Q3, & Q4 of 2026	Q1, Q2, Q3, & Q4 of 2026	Q1, Q2, Q3, & Q4 of 2026	GoP - Current Budget Year	₱112,000.00	112,000.00	-	-
3.10E+14	Internet Subscription (MSOs)	GISD-GISMB	No	Small Value Procurement	Q3 of 2026	Q3 of 2026	Q3 of 2026	Q3 of 2026	GoP - Current Budget Year	₱334,374.45	₱334,374.45	-	-
3.10E+14	Dedicated Leased Line (Fort Bonifacio to San Nicolas)	GISD-GISMB	No	Small Value Procurement	Q3 of 2026	Q3 of 2026	Q3 of 2026	Q3 of 2026	GoP - Current Budget Year	₱521,597.94	521,597.94	-	-
3.10E+14	Redundant Interne Subscription (Ft. Bonifacio)	GISD-GISMB	No	Small Value Procurement	Q3 of 2026	Q3 of 2026	Q3 of 2026	Q3 of 2026	GoP - Current Budget Year	₱42,100.59	42,100.59	-	-
3.10E+14	Internet Subscription (Maritime Satellite Broadband)	SSD-HB	No	Small Value Procurement	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	₱1,000,000.00	1,000,000.00	-	-
3.10E+14	Mobile	SSD-HB	No	Small Value Procurement	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	GoP - Current Budget Year	₱180,000.00	180,000.00	-	-
3.10E+14	Postage & Deliveries	SSD-HB	No	Small Value Procurement	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	GoP - Current Budget Year	₱10,000.00	10,000.00	-	-
3.10E+14	Satellite Phone Load Credits (500 units)	SSD-HB	No	Small Value Procurement	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	GoP - Current Budget Year	₱180,000.00	180,000.00	-	-
3.10E+14	Internet	MAD-HB	No	Small Value Procurement	Q1, Q2, Q3, & Q4 of 2026	Q1, Q2, Q3, & Q4 of 2026	Q1, Q2, Q3, & Q4 of 2026	Q1, Q2, Q3, & Q4 of 2026	GoP - Current Budget Year	₱12,000.00	12,000.00	-	-
3.10E+14	Mobile	MAD-HB	No	Small Value Procurement	Q1, Q2, Q3, & Q4 of 2026	Q1, Q2, Q3, & Q4 of 2026	Q1, Q2, Q3, & Q4 of 2026	Q1, Q2, Q3, & Q4 of 2026	GoP - Current Budget Year	₱12,000.00	12,000.00	-	-
3.10E+14	Postage & Deliveries	MAD-HB	No	Small Value Procurement	Q1, Q2, Q3, & Q4 of 2026	Q1, Q2, Q3, & Q4 of 2026	Q1, Q2, Q3, & Q4 of 2026	Q1, Q2, Q3, & Q4 of 2026	GoP - Current Budget Year	₱2,000.00	2,000.00	-	-
3.10E+14	Internet Subscription (HB)	POD-HB	No	Small Value Procurement	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	₱200,000.00	200,000.00	-	-
3.10E+14	Internet Subscription (NODES Project)	POD-HB	No	Small Value Procurement	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	₱100,000.00	100,000.00	-	-
3.10E+14	Mobile	POD-HB	No	Small Value Procurement	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	₱100,000.00	100,000.00	-	-
3.10E+14	Postage & Deliveries	POD-HB	No	Small Value Procurement	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	₱200,000.00	200,000.00	-	-
-	REPAIR AND MAINTENANCE												
-	RM: Building and Other Structures												
3.10E+14	Repair and Maintenance/Upgrade/Improvement of GID/RDAB	GID-RDAB	No	Small Value Procurement	Q2 of 2026	Q2 of 2026	Q2 of 2026	Q2 of 2026	GoP - Current Budget Year	₱143,000.00	₱143,000.00	-	-
3.10E+14	Repair and Maintenance/Upgrade/Improvement of LCD/RDAB	LCD-RDAB	Yes	Competitive Bidding	Q1 & Q2 of 2026	Q1 & Q2 of 2026	Q1 & Q2 of 2026	Q1 & Q2 of 2026	GoP - Current Budget Year	₱5,450,000.00	₱5,450,000.00	-	-

National Mapping and Resource Information Authority - Indicative Annual Procurement Plan for FY 2026

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
3.10E+14	Repair and Maintenance/Upgrade/Improvement of PD Office	PD-MGB	No	Small Value Procurement	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	P1,990,000.00	P1,990,000.00	-	-
1.00E+14	Repair and Maintenance of Building and Facilities	ESD-SSB	Yes	Competitive Bidding	Q2, Q3, & Q4 of 2026	Q2, Q3, & Q4 of 2026	Q2, Q3, & Q4 of 2026	Q2, Q3, & Q4 of 2026	GoP - Current Budget Year	P14,269,000.00	P14,269,000.00	-	-
3.10E+14	Improvement, rehabilitation and repair of HB Infrastructures, Motor Vehicles, and other Machinery Equipment	SSD-HB	Yes	Competitive Bidding	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	GoP - Current Budget Year	P3,250,000.00	P3,250,000.00	-	-
3.10E+14	Repair and Maintenance/Upgrade/Improvement of the MAD	MAD-HB	Yes	Competitive Bidding	Q2 of 2026	Q2 of 2026	Q2 of 2026	Q2 of 2026	GoP - Current Budget Year	P5,000,000.00	P5,000,000.00	-	-
3.10E+14	Repair and Maintenance/Upgrade/Improvement of Monitoring room/POD	POD-HB	No	Small Value Procurement	Q2 & Q3 of 2026	Q2 & Q3 of 2026	Q2 & Q3 of 2026	Q2 & Q3 of 2026	GoP - Current Budget Year	P1,900,000.00	P1,900,000.00	-	-
-	RM: Transportation Equipment (Motor Vehicles)												
3.10E+14	Other Emergency Repair of Motor Vehicles	PD-MGB	No	Small Value Procurement	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	P1,000,000.00	P1,000,000.00	-	-
1.00E+14	Repair and Maintenance of Motor Vehicle (TMS-ESD)	ESD-SSB	Yes	Competitive Bidding	Q1, Q2, & Q4 of 2026	Q1, Q2, & Q4 of 2026	Q1, Q2, & Q4 of 2026	Q1, Q2, & Q4 of 2026	GoP - Current Budget Year	P5,181,000.00	P5,181,000.00	-	-
3.10E+14	Repair and Maintenance of Motor Vehicle	SSD-HB	No	Small Value Procurement	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	P280,000.00	P280,000.00	-	-
-	RM: Transportation Equipment (Watercraft)												
3.10E+14	Drydocking of Multi-disciplinary vessel	SSD-HB	Yes	Competitive Bidding	Q2 of 2026	Q2 of 2026	Q2 of 2026	Q2 of 2026	GoP - Current Budget Year	P35,000,000.00	35,000,000.00	-	-
3.10E+14	Drydocking of Catamaran vessel	SSD-HB	Yes	Competitive Bidding	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	GoP - Current Budget Year	P25,170,000.00	25,170,000.00	-	-
3.10E+14	Other Emergency Repair of Watercraft	SSD-HB	No	Small Value Procurement	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	GoP - Current Budget Year	P360,000.00	360,000.00	-	-
-	RM: Machinery and Equipment (Office Equipment)												
3.10E+14	Other Emergency RM: Machinery & Equipment	GID-RDAB	No	Small Value Procurement	Q2 of 2026	Q2 of 2026	Q2 of 2026	Q2 of 2026	GoP - Current Budget Year	P20,000.00	P20,000.00	-	-
3.10E+14	Repair and Maintenance/Upgrade	PD-MGB	No	Small Value Procurement	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	P400,000.00	P400,000.00	-	-
3.10E+14	Repair and Maintenance/Upgrade	CD-MGB	No	Small Value Procurement	Q3 of 2026	Q3 of 2026	Q3 of 2026	Q3 of 2026	GoP - Current Budget Year	P750,000.00	P750,000.00	-	-
3.10E+14	Repair and Maintenance/Upgrade	GD-MGB	No	Small Value Procurement	Q2 of 2026	Q2 of 2026	Q2 of 2026	Q2 of 2026	GoP - Current Budget Year	P1,500,000.00	P1,500,000.00	-	-
3.10E+14	Repair and Maintenance/Upgrade - Office Equipment	RPD-MGB	No	Small Value Procurement	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	P200,000.00	P200,000.00	-	-
1.00E+14	Repair and Maintenance of Other Machinery and Equipment	ESD-SSB	No	Small Value Procurement	Q1, Q2, Q3, & Q4 of 2026	Q1, Q2, Q3, & Q4 of 2026	Q1, Q2, Q3, & Q4 of 2026	Q1, Q2, Q3, & Q4 of 2026	GoP - Current Budget Year	P1,838,000.00	1,838,000.00	-	-
1.00E+14	Repair and Maintenance of Semi-expendable Equipment	ESD-SSB	No	Small Value Procurement	Q1, Q2, Q3, & Q4 of 2026	Q1, Q2, Q3, & Q4 of 2026	Q1, Q2, Q3, & Q4 of 2026	Q1, Q2, Q3, & Q4 of 2026	GoP - Current Budget Year	P1,323,000.00	1,323,000.00	-	-
1.00E+14	Other Emergency RM: Machinery & Equipment	ESD-SSB	No	Small Value Procurement	Q1, Q2, Q3, & Q4 of 2026	Q1, Q2, Q3, & Q4 of 2026	Q1, Q2, Q3, & Q4 of 2026	Q1, Q2, Q3, & Q4 of 2026	GoP - Current Budget Year	P802,000.00	P802,000.00	-	-
3.10E+14	Maintenance of Generator Sets of Multi-Disciplinary Vessels	SSD-HB	Yes	Competitive Bidding	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	P43,700,000.00	P43,700,000.00	-	-
3.10E+14	Maintenance of Gearbox of Engine	SSD-HB	Yes	Competitive Bidding	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	P15,000,000.00	15,000,000.00	-	-

National Mapping and Resource Information Authority - Indicative Annual Procurement Plan for FY 2026

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
3.10E+14	Maintenance/Upgrade of pumps of Vessels	SSD-HB	Yes	Competitive Bidding	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	P2,200,000.00	2,200,000.00	-	-
3.10E+14	Maintenance/Upgrade of engine parts of Catamarans	SSD-HB	No	Small Value Procurement	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	P1,100,000.00	1,100,000.00	-	-
3.10E+14	Maintenance of Macerating pumps of Catamarans	SSD-HB	No	Small Value Procurement	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	P350,000.00	350,000.00	-	-
3.10E+14	Repair of Airconditioning system of Survey vessel	SSD-HB	No	Small Value Procurement	Q2 of 2026	Q2 of 2026	Q2 of 2026	Q2 of 2026	GoP - Current Budget Year	P400,000.00	400,000.00	-	-
3.10E+14	Maintenance of Vessel cranes	SSD-HB	Yes	Competitive Bidding	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	P9,000,000.00	9,000,000.00	-	-
3.10E+14	Maintenance of Life raft	SSD-HB	No	Small Value Procurement	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	P300,000.00	300,000.00	-	-
3.10E+14	Overhauling of Deck Machineries of NAMRIA Vessels	SSD-HB	Yes	Competitive Bidding	Q2 of 2026	Q2 of 2026	Q2 of 2026	Q2 of 2026	GoP - Current Budget Year	P4,000,000.00	4,000,000.00	-	-
3.10E+14	Repair and Maintenance of Bow Thruster of multi disciplinary vessel	SSD-HB	Yes	Competitive Bidding	Q2 of 2026	Q2 of 2026	Q2 of 2026	Q2 of 2026	GoP - Current Budget Year	P14,000,000.00	14,000,000.00	-	-
3.10E+14	Repair and Maintenance of Generators for Magnetic Observatory	SSD-HB	No	Small Value Procurement	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	P500,000.00	500,000.00	-	-
3.10E+14	Repair and Maintenance of Maritime Safety Information Equipment Catamaran vessels	SSD-HB	Yes	Competitive Bidding	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	P3,000,000.00	3,000,000.00	-	-
3.10E+14	Other Emergency RM: Machinery & Equipment	SSD-HB	No	Small Value Procurement	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	GoP - Current Budget Year	P700,000.00	700,000.00	-	-
3.10E+14	Repair and Maintenance of Equipment - Minor	POD-HB	No	Small Value Procurement	Q2 of 2026	Q2 of 2026	Q2 of 2026	Q2 of 2026	GoP - Current Budget Year	P200,000.00	P200,000.00	-	-
-	RM: Machinery and Equipment (Communication Equipment)												
3.10E+14	Other Emergency RM: CN/ICT Equipment	PCRD-RDAB	No	Small Value Procurement	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	P30,000.00	P30,000.00	-	-
3.10E+14	Other Emergency RM: CN/ICT Equipment	LCD-RDAB	Yes	Competitive Bidding	Q2 & Q3 of 2026	Q2 & Q3 of 2026	Q2 & Q3 of 2026	Q2 & Q3 of 2026	GoP - Current Budget Year	P12,015,000.00	P12,015,000.00	-	-
3.10E+14	Other Emergency RM: CN/ICT Equipment	PD-MGB	No	Small Value Procurement	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	P200,000.00	P200,000.00	-	-
3.10E+14	Other Emergency RM: CN/ICT Equipment	CD-MGB	No	Small Value Procurement	Q3 of 2026	Q3 of 2026	Q3 of 2026	Q3 of 2026	GoP - Current Budget Year	P790,000.00	P790,000.00	-	-
3.10E+14	Other Emergency RM: CN/ICT Equipment	RPD-MGB	No	Small Value Procurement	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	P1,659,000.00	P1,659,000.00	-	-
3.10E+14	Other Emergency RM: CN/ICT Equipment	HDIMS	No	Small Value Procurement	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	P418,000.00	P418,000.00	-	-
3.10E+14	Other Emergency RM: CN/ICT Equipment	SSD-HB	Yes	Competitive Bidding	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	GoP - Current Budget Year	P12,720,000.00	P12,720,000.00	-	-
-	RM: Machinery and Equipment (Printing Equipment)												
3.10E+14	Other Emergency RM: Printing Equipment	LCD-RDAB	No	Small Value Procurement	Q2 of 2026	Q2 of 2026	Q2 of 2026	Q2 of 2026	GoP - Current Budget Year	P1,795,000.00	P1,795,000.00	-	-
3.10E+14	Other Emergency RM: Printing Equipment	CD-MGB	No	Small Value Procurement	Q3 of 2026	Q3 of 2026	Q3 of 2026	Q3 of 2026	GoP - Current Budget Year	P100,000.00	P100,000.00	-	-
3.10E+14	Other Emergency RM: Printing Equipment	RPD-MGB	No	Small Value Procurement	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	P1,752,000.00	P1,752,000.00	-	-
1.00E+14	Printer, All in One	AD-SSB	No	Small Value Procurement	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	P14,067.54	P14,067.54	-	-
3.10E+14	Other Emergency RM: Printing Equipment	SSD-HB	No	Small Value Procurement	Q1, Q2, Q3, & Q4 of 2026	Q1, Q2, Q3, & Q4 of 2026	Q1, Q2, Q3, & Q4 of 2026	Q1, Q2, Q3, & Q4 of 2026	GoP - Current Budget Year	P520,000.00	P520,000.00	-	-

National Mapping and Resource Information Authority - Indicative Annual Procurement Plan for FY 2026

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	RM: Machinery and Equipment (Scientific Equipment)												
3.10E+14	Repair and Maintenance - Technical and Scientific Equipment	PCRD-RDAB	No	Small Value Procurement	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	₱30,000.00	₱30,000.00	-	-
3.10E+14	Other Emergency RM: Scientific Equipment	LCD-RDAB	No	Small Value Procurement	Q1 & Q2 of 2026	Q1 & Q2 of 2026	Q1 & Q2 of 2026	Q1 & Q2 of 2026	GoP - Current Budget Year	₱50,000.00	₱50,000.00	-	-
3.10E+14	Other Emergency RM: Scientific Equipment	RPD-MGB	No	Small Value Procurement	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	₱1,020,000.00	₱1,020,000.00	-	-
3.10E+14	Repair and Maintenance - Technical and Scientific Equipment	SSD-HB	Yes	Competitive Bidding	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	₱6,100,000.00	₱6,100,000.00	-	-
3.10E+14	Replacement of INS Teledyne T20P of Multibeam System	SSD-HB	Yes	Competitive Bidding	Q2 of 2026	Q2 of 2026	Q2 of 2026	Q2 of 2026	GoP - Current Budget Year	₱15,000,000.00	15,000,000.00	-	-
3.10E+14	Repair and Maintenance of Side Scan - Installation of Launcher Accessories	SSD-HB	No	Small Value Procurement	Q2 of 2026	Q2 of 2026	Q2 of 2026	Q2 of 2026	GoP - Current Budget Year	₱1,000,000.00	1,000,000.00	-	-
3.10E+14	Calibration of Sound Velocity Profilers	SSD-HB	Yes	Competitive Bidding	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	₱3,000,000.00	3,000,000.00	-	-
3.10E+14	Other Emergency RM: Scientific Equipment	SSD-HB	No	Small Value Procurement	Q4 of 2026	Q4 of 2026	Q4 of 2026	Q4 of 2026	GoP - Current Budget Year	₱1,000,000.00	1,000,000.00	-	-
3.10E+14	Repair and Maintenance - Technical and Scientific Equipment	POD-HB	No	Small Value Procurement	Q1 & Q3 of 2026	Q1 & Q3 of 2026	Q1 & Q3 of 2026	Q1 & Q3 of 2026	GoP - Current Budget Year	₱2,027,000.00	2,027,000.00	-	-
3.10E+14	Repair and Upgrade of Tide Station and Scientific Equipment	POD-HB	Yes	Competitive Bidding	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	₱12,000,000.00	12,000,000.00	-	-
-	RM: Furniture and Fixtures												
3.10E+14	Repair and Maintenance - Furniture and Fixtures	LCD-RDAB	No	Small Value Procurement	Q2 of 2026	Q2 of 2026	Q2 of 2026	Q2 of 2026	GoP - Current Budget Year	₱100,000.00	₱100,000.00	-	-
3.10E+14	Repair and Maintenance - Furniture and Fixtures	PD-MGB	No	Small Value Procurement	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	₱250,000.00	₱250,000.00	-	-
3.10E+14	Repair and Maintenance - Furniture and Fixtures	SSD-HB	No	Small Value Procurement	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	GoP - Current Budget Year	₱60,000.00	₱60,000.00	-	-
-	Printing & Publication												
3.10E+14	Printing of Nautical Publications	SSD-HB	No	Small Value Procurement	Q3 of 2026	Q3 of 2026	Q3 of 2026	Q3 of 2026	GoP - Current Budget Year	₱1,000,000.00	₱1,000,000.00	-	-
3.10E+14	Printing of Nautical Publications	MAD-HB	Yes	Competitive Bidding	Q2 of 2026	Q2 of 2026	Q2 of 2026	Q2 of 2026	GoP - Current Budget Year	₱2,150,000.00	₱2,150,000.00	-	-
3.10E+14	Printing of Tide and Current Tables	POD-HB	Yes	Competitive Bidding	Q2 of 2026	Q2 of 2026	Q2 of 2026	Q2 of 2026	GoP - Current Budget Year	₱2,000,000.00	₱2,000,000.00	-	-
-	RENT/LEASE EXPENSES												
3.10E+14	Rental Services for Equipment	PCRD-RDAB	No	Small Value Procurement	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	GoP - Current Budget Year	₱67,000.00	₱67,000.00	-	-
1.00E+14	Rental Services for branded photocopier machine	AD-SSB	No	Small Value Procurement	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	₱1,200,000.00	₱1,200,000.00	-	-
1.00E+14	Rental Services for Equipment	POD-HB	No	Small Value Procurement	Q1, Q2, Q3, & Q4 of 2026	Q1, Q2, Q3, & Q4 of 2026	Q1, Q2, Q3, & Q4 of 2026	Q1, Q2, Q3, & Q4 of 2026	GoP - Current Budget Year	₱500,000.00	500,000.00	-	-
3.10E+14	Rental Services for Motor Vehicles	POD-HB	No	Small Value Procurement	Q1, Q2, Q3, & Q4 of 2026	Q1, Q2, Q3, & Q4 of 2026	Q1, Q2, Q3, & Q4 of 2026	Q1, Q2, Q3, & Q4 of 2026	GoP - Current Budget Year	₱255,000.00	255,000.00	-	-
-	PROFESSIONAL SERVICES												
-	PS: Legal												

National Mapping and Resource Information Authority - Indicative Annual Procurement Plan for FY 2026

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	-	-	-	-	-	-	-	-	-	-	-	-	-
-	PS: Consultancy												
3.10E+14	General Services - Consultancy	LRD-RDAB	No	Small Value Procurement	Q2 of 2026	Q2 of 2026	Q2 of 2026	Q2 of 2026	GoP - Current Budget Year	₱900,000.00	₱900,000.00	-	-
3.10E+14	Technical consultancy for the preparation activities in acquisition of new survey vessels	SSD-HB	Yes	Competitive Bidding	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	₱3,000,000.00	₱3,000,000.00	-	-
-	PS: Other Professional												
3.10E+14	Professional Services/Job Order	LRD-RDAB	Yes	Competitive Bidding	Q2 of 2026	Q2 of 2026	Q2 of 2026	Q2 of 2026	GoP - Current Budget Year	₱3,715,000.00	₱3,715,000.00	-	-
3.10E+14	Professional Services/Job Order	PCRD-RDAB	Yes	Competitive Bidding	Q1, Q2, Q3, & Q4 of 2026	Q1, Q2, Q3, & Q4 of 2026	Q1, Q2, Q3, & Q4 of 2026	Q1, Q2, Q3, & Q4 of 2026	GoP - Current Budget Year	₱3,173,000.00	₱3,173,000.00	-	-
3.10E+14	Professional Services/Job Order	GID-RDAB	No	Small Value Procurement	Q4 of 2026	Q4 of 2026	Q4 of 2026	Q4 of 2026	GoP - Current Budget Year	₱1,950,000.00	₱1,950,000.00	-	-
3.10E+14	OTHER Expenses - Professional/Survey	LCD-RDAB	Yes	Competitive Bidding	Q1, Q2, Q3, & Q4 of 2026	Q1, Q2, Q3, & Q4 of 2026	Q1, Q2, Q3, & Q4 of 2026	Q1, Q2, Q3, & Q4 of 2026	GoP - Current Budget Year	₱10,246,000.00	₱10,246,000.00	-	-
3.10E+14	OTHER Expenses - Professional/Survey	PD-MGB	Yes	Competitive Bidding	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	₱4,900,000.00	₱4,900,000.00	-	-
3.10E+14	OTHER Expenses - Professional/Survey	CD-MGB	Yes	Competitive Bidding	Q3 of 2026	Q3 of 2026	Q3 of 2026	Q3 of 2026	GoP - Current Budget Year	₱3,448,000.00	₱3,448,000.00	-	-
1.00E+14	Professional Services - IIP Assessment	AD-SSB	No	Small Value Procurement	Q3 of 2026	Q3 of 2026	Q3 of 2026	Q3 of 2026	GoP - Current Budget Year	₱300,000.00	₱300,000.00	-	-
3.10E+14	Professional Services/Job Order - SSD-HB	SSD-HB	Yes	Competitive Bidding	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	₱3,500,000.00	₱3,500,000.00	-	-
3.10E+14	OTHER Expenses - Professional/Survey	MAD-HB	Yes	Competitive Bidding	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	₱11,000,000.00	₱11,000,000.00	-	-
3.10E+14	Professional Services/Job Order - POD-HB	POD-HB	Yes	Competitive Bidding	Q1, Q2, Q3, & Q4 of 2026	Q1, Q2, Q3, & Q4 of 2026	Q1, Q2, Q3, & Q4 of 2026	Q1, Q2, Q3, & Q4 of 2026	GoP - Current Budget Year	₱25,200,000.00	₱25,200,000.00	-	-
1.00E+14	OTHER Expenses - Professional/Survey	GAD	No	Small Value Procurement	Q1, Q2, Q3, & Q4 of 2026	Q1, Q2, Q3, & Q4 of 2026	Q1, Q2, Q3, & Q4 of 2026	Q1, Q2, Q3, & Q4 of 2026	GoP - Current Budget Year	₱285,000.00	₱285,000.00	-	-
-	GENERAL SERVICES												
-	GS: Janitorial												
3.10E+14	General Services - Janitorial	LCD-RDAB	No	Small Value Procurement	Q4 of 2026	Q4 of 2026	Q4 of 2026	Q4 of 2026	GoP - Current Budget Year	₱600,000.00	₱600,000.00	-	-
3.10E+14	General Services/Janitorial - HB	SSD-HB	Yes	Competitive Bidding	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	₱3,100,000.00	₱3,100,000.00	-	-
-	GS: Security												
3.10E+14	General Services/Security - HB	SSD-HB	Yes	Competitive Bidding	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	₱5,000,000.00	₱5,000,000.00	-	-
-	SURVEY EXPENSES												
3.10E+14	SURVEY EXPENSES	LRD-RDAB	No	Small Value Procurement	Q2 of 2026	Q2 of 2026	Q2 of 2026	Q2 of 2026	GoP - Current Budget Year	₱1,959,000.00	₱1,959,000.00	-	-
3.10E+14	SURVEY EXPENSES	PCRD-RDAB	Yes	Competitive Bidding	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	Q1, Q2, & Q3 of 2026	GoP - Current Budget Year	₱2,000,000.00	₱2,000,000.00	-	-
3.10E+14	SURVEY EXPENSES	GID-RDAB	No	Small Value Procurement	Q4 of 2026	Q4 of 2026	Q4 of 2026	Q4 of 2026	GoP - Current Budget Year	₱1,000,000.00	₱1,000,000.00	-	-
3.10E+14	Survey Expense	LCD-RDAB	No	Small Value Procurement	Q2 & Q3 of 2026	Q2 & Q3 of 2026	Q2 & Q3 of 2026	Q2 & Q3 of 2026	GoP - Current Budget Year	₱1,000,000.00	₱1,000,000.00	-	-
3.10E+14	Land Classification of Unclassified Forest (UPF)	LCD-RDAB	Yes	Competitive Bidding	Q1, Q2, Q3, & Q4 of 2026	Q1, Q2, Q3, & Q4 of 2026	Q1, Q2, Q3, & Q4 of 2026	Q1, Q2, Q3, & Q4 of 2026	GoP - Current Budget Year	₱3,989,000.00	₱3,989,000.00	-	-

National Mapping and Resource Information Authority - Indicative Annual Procurement Plan for FY 2026

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
3.10E+14	Production of updated large-scale 1:10,000 topographic base maps for the UMP FY 2026 covering nine (9) provinces; Pampanga (95 Mapsheets), La Union (50 Mapsheets), Bataan (62 Mapsheets), Batangas (140 Mapsheets), Northern Samar (170 Mapsheets), Antique (158 Mapsheets), Negros Occidental (300 Mapsheets), Agusan Del Sur (310 Mapsheets), Surigao Del Sur (215 Mapsheets); Alternate : Negros Oriental (219 Mapsheets)	PD-MGB	Yes	Competitive Bidding	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	P360,200,000.00	360,200,000.00	-	-
3.10E+14	Production of updated large-scale 1:4,000 orthoimages and enhanced topographic base maps for FY 2026 Covering three (3) provinces; Lipa and Batangas City (125 Mapsheet), San Jose Buenavista and Sibalom, Antique (72 Mapsheet), San Fernando City and vicinities, La Union (163 Mapsheet); Alternate : Tandag City, Surigao Del Sur (360 Mapsheets)	PD-MGB	Yes	Competitive Bidding	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	P76,176,000.00	76,176,000.00	-	-
3.10E+14	Supply and Delivery of Digital Topographic Line Maps with Orthoimages at scale 1:50,000 covering portions of Zamboanga del Norte, Zamboanga del Sur, Misamis Occidental, Misamis Oriental, Lanao del Norte (Cluster 1) and Maguindanao del Norte, Maguindanao del Sur, Sultan Kudarat, Cotabato, and Davao del Sur (Cluster 2)	CD-MGB	Yes	Competitive Bidding	Q3 of 2026	Q3 of 2026	Q3 of 2026	Q3 of 2026	GoP - Current Budget Year	P42,263,500.00	P42,263,500.00	-	-
3.10E+14	OUTSOURCING - Maintenance of AGS	GD-MGB	Yes	Competitive Bidding	Q2 of 2026	Q2 of 2026	Q2 of 2026	Q2 of 2026	GoP - Current Budget Year	P6,084,000.00	6,084,000.00	-	-
3.10E+14	OUTSOURCING - Troubleshooting and Re-leveling of 1st Order BMs	GD-MGB	Yes	Competitive Bidding	Q2 of 2026	Q2 of 2026	Q2 of 2026	Q2 of 2026	GoP - Current Budget Year	P5,700,000.00	5,700,000.00	-	-
3.10E+14	OUTSOURCING - Establishment of Additional AGS (Roof base)	GD-MGB	Yes	Competitive Bidding	Q2 of 2026	Q2 of 2026	Q2 of 2026	Q2 of 2026	GoP - Current Budget Year	P18,000,000.00	18,000,000.00	-	-
-	SUBSCRIPTION												
-	Subscription: ICT Software												
3.10E+14	Adobe Acrobat DC (Software for Portable Document Format - Document Cloud)	PCRD-RDAB	No	Small Value Procurement	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	P21,832.69	P21,832.69	-	-
3.10E+14	ENC Analyzer Software Maintenance	PCRD-RDAB	Yes	Competitive Bidding	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	P3,143,884.85	P3,143,884.85	-	-

National Mapping and Resource Information Authority - Indicative Annual Procurement Plan for FY 2026

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
3.10E+14	Grammarly Business Suite, 5 members (Cloud-Based Proof reading software with AI-generative capabilities, Business Suite, 5 members)	PCRD-RDAB	No	Small Value Procurement									
3.10E+14	Paper Chart Composer Software Maintenance	PCRD-RDAB	Yes	Competitive Bidding	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	P55,922.65	P55,922.65	-	-
3.10E+14	S-57 Composer Software Maintenance	PCRD-RDAB	Yes	Competitive Bidding	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	P4,484,387.70	P4,484,387.70	-	-
3.10E+14	Other ICT SW Subscription	GID-RDAB	Yes	Competitive Bidding	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	P3,737,126.35	P3,737,126.35	-	-
3.10E+14	Adobe Acrobat DC (Software for Portable Document Format - Document Cloud)	PD-MGB	No	Small Value Procurement	Q2 & Q3 of 2026	Q2 & Q3 of 2026	Q2 & Q3 of 2026	Q2 & Q3 of 2026	GoP - Current Budget Year	P2,100,000.00	P2,100,000.00	-	-
3.10E+14	Adobe Creative Cloud/Master Collection, business edition	PD-MGB	No	Small Value Procurement	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	P130,996.14	P130,996.14	-	-
3.10E+14	Grammarly Business Suite, 5 members (Cloud-Based Proof reading software with AI-generative capabilities, Business Suite, 5 members)	PD-MGB	No	Small Value Procurement	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	P117,122.86	P117,122.86	-	-
3.10E+14	Adobe Acrobat DC (Software for Portable Document Format - Document Cloud)	CD-MGB	No	Small Value Procurement									
3.10E+14	Adobe Creative Cloud/Master Collection, business edition	CD-MGB	No	Small Value Procurement	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	P111,845.30	P111,845.30	-	-
3.10E+14	Grammarly Business Suite, 5 members (Cloud-Based Proof reading software with AI-generative capabilities, Business Suite, 5 members)	CD-MGB	No	Small Value Procurement	Q3 of 2026	Q3 of 2026	Q3 of 2026	Q3 of 2026	GoP - Current Budget Year	P43,665.38	P43,665.38	-	-
3.10E+14	Firewall for AGN Application	GD-MGB	No	Small Value Procurement	Q3 of 2026	Q3 of 2026	Q3 of 2026	Q3 of 2026	GoP - Current Budget Year	P117,122.86	P117,122.86	-	-
3.10E+14	Proprietary Automatic Software for QC Site Licenses	GD-MGB	No	Small Value Procurement	Q3 of 2026	Q3 of 2026	Q3 of 2026	Q3 of 2026	GoP - Current Budget Year	P111,845.30	P111,845.30	-	-
3.10E+14	Proprietary GNSS Processing Software	GD-MGB	No	Small Value Procurement	Q2 of 2026	Q2 of 2026	Q2 of 2026	Q2 of 2026	GoP - Current Budget Year	P162,816.32	P162,816.32	-	-
3.10E+14	Proprietary Levelling Adjustment Software	GD-MGB	No	Small Value Procurement	Q2 of 2026	Q2 of 2026	Q2 of 2026	Q2 of 2026	GoP - Current Budget Year	P1,346,239.72	P1,346,239.72	-	-
3.10E+14	Proprietary Network Software for RTK Site License	GD-MGB	Yes	Competitive Bidding	Q2 of 2026	Q2 of 2026	Q2 of 2026	Q2 of 2026	GoP - Current Budget Year	P327,818.10	P327,818.10	-	-
3.10E+14	Proprietary Software Services Site Licenses	GD-MGB	Yes	Competitive Bidding	Q2 of 2026	Q2 of 2026	Q2 of 2026	Q2 of 2026	GoP - Current Budget Year	P218,545.40	P218,545.40	-	-
3.10E+14	Adobe Acrobat DC (Software for Portable Document Format - Document Cloud)	RPD-MGB	No	Small Value Procurement	Q2 of 2026	Q2 of 2026	Q2 of 2026	Q2 of 2026	GoP - Current Budget Year	P3,977,526.30	P3,977,526.30	-	-
3.10E+14	Adobe Creative Cloud/Master Collection, business edition	RPD-MGB	No	Small Value Procurement	Q2 of 2026	Q2 of 2026	Q2 of 2026	Q2 of 2026	GoP - Current Budget Year	P2,600,690.40	P2,600,690.40	-	-
3.10E+14	Grammarly Business Suite, 5 members (Cloud-Based Proof reading software with AI-generative capabilities, Business Suite, 5 members)	RPD-MGB	No	Small Value Procurement	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	P109,163.45	P109,163.45	-	-
3.10E+14	Grammarly Business Suite, 5 members (Cloud-Based Proof reading software with AI-generative capabilities, Business Suite, 5 members)	RPD-MGB	No	Small Value Procurement	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	P585,614.30	P585,614.30	-	-
3.10E+14	Grammarly Business Suite, 5 members (Cloud-Based Proof reading software with AI-generative capabilities, Business Suite, 5 members)	RPD-MGB	No	Small Value Procurement	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	P55,922.65	P55,922.65	-	-

National Mapping and Resource Information Authority - Indicative Annual Procurement Plan for FY 2026

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1.00E+14	Adobe Acrobat DC (Software for Portable Document Format - Document Cloud)	AD-SSB	No	Small Value Procurement	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	P65,498.07	P65,498.07	-	-
1.00E+14	Asset Management Software (Implementation of Inventory Management System	AD-SSB	Yes	Competitive Bidding	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	P4,528,995.00	P4,528,995.00	-	-
1.00E+14	Asset Management Software: System Maintenance & Modification	AD-SSB	Yes	Competitive Bidding	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	P2,355,185.10	P2,355,185.10	-	-
1.00E+14	Canva for Teams (Graphic and Presentation Software for Teams)	AD-SSB	No	Small Value Procurement	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	P6,534.51	P6,534.51	-	-
1.00E+14	Grammarly Business Suite, 5 members (Cloud-Based Proof reading software with AI-generative capabilities, Business Suite, 5 members)	AD-SSB	No	Small Value Procurement	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	P55,922.65	P55,922.65	-	-
1.00E+14	Online Testing/Interview for Recruitment	AD-SSB	No	Small Value Procurement	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	P655,636.20	P655,636.20	-	-
1.00E+14	Adobe Acrobat DC (Software for Portable Document Format - Document Cloud)	ESD-SSB	No	Small Value Procurement	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	P21,832.69	P21,832.69	-	-
3.10E+14	Adobe Acrobat DC (Software for Portable Document Format - Document Cloud)	GSDD-GISMB	No	Small Value Procurement	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	P392,988.42	P392,988.42	-	-
3.10E+14	Adobe Creative Cloud/Master Collection, business edition	GSDD-GISMB	No	Small Value Procurement	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	P175,684.29	P175,684.29	-	-
3.10E+14	Grammarly Business Suite, 5 members (Cloud-Based Proof reading software with AI-generative capabilities, Business Suite, 5 members)	GSDD-GISMB	No	Small Value Procurement	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	P55,922.65	P55,922.65	-	-
3.10E+14	Microsoft Power BI Pro (Interactive Data Visualization Software)	GSDD-GISMB	No	Small Value Procurement	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	P49,027.86	P49,027.86	-	-
3.10E+14	Microsoft Visio Professional (Diagramming and Vector Graphics Application Software)	GSDD-GISMB	No	Small Value Procurement	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	P416,102.04	P416,102.04	-	-
3.10E+14	Visual Studio (Application Development Software)	GSDD-GISMB	No	Small Value Procurement	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	P407,561.86	P407,561.86	-	-
3.10E+14	Adobe Acrobat DC (Software for Portable Document Format - Document Cloud)	GDMD-GISMB	No	Small Value Procurement	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	P87,330.76	P87,330.76	-	-
3.10E+14	Adobe Creative Cloud/Master Collection, business edition	GDMD-GISMB	No	Small Value Procurement	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	P58,561.43	P58,561.43	-	-
3.10E+14	ArcGIS Enterprise Maintenance	GDMD-GISMB	Yes	Competitive Bidding	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	P70,000,000.00	P70,000,000.00	-	-
3.10E+14	Grammarly Business Suite, 5 members (Cloud-Based Proof reading software with AI-generative capabilities, Business Suite, 5 members)	GDMD-GISMB	No	Small Value Procurement	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	P111,845.30	P111,845.30	-	-
3.10E+14	Adobe Creative Cloud/Master Collection, business edition	GISD-GISMB	No	Small Value Procurement	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	P175,684.29	P175,684.29	-	-

National Mapping and Resource Information Authority - Indicative Annual Procurement Plan for FY 2026

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
3.10E+14	Grammarly Business Suite, 5 members (Cloud-Based Proof reading software with AI-generative capabilities, Business Suite, 5 members)	GISD-GISMB	No	Small Value Procurement	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	₱55,922.65	₱55,922.65	-	-
3.10E+14	Microsoft Power BI Pro (Interactive Data Visualization Software)	GISD-GISMB	No	Small Value Procurement	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	₱122,569.65	₱122,569.65	-	-
3.10E+14	Adobe Creative Cloud/Master Collection, business edition	GICTD-GISMB	No	Small Value Procurement	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	₱58,561.43	₱58,561.43	-	-
3.10E+14	Antivirus	GICTD-GISMB	No	Small Value Procurement	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	₱1,060,900.00	₱1,060,900.00	-	-
3.10E+14	Backup Software Subscription	GICTD-GISMB	No	Small Value Procurement	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	₱1,060,900.00	₱1,060,900.00	-	-
3.10E+14	Email System	GICTD-GISMB	Yes	Competitive Bidding	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	₱10,609,000.00	₱10,609,000.00	-	-
3.10E+14	Firewall and Load Balancer Maintenance	GICTD-GISMB	Yes	Competitive Bidding	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	₱4,508,825.00	₱4,508,825.00	-	-
3.10E+14	Malwarebytes (Anti-Malware Software for 100 Devices)	GICTD-GISMB	No	Small Value Procurement	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	₱127,308.00	₱127,308.00	-	-
3.10E+14	Network Monitoring Software	GICTD-GISMB	Yes	Competitive Bidding	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	₱4,243,600.00	₱4,243,600.00	-	-
3.10E+14	Web Monitoring Software	GICTD-GISMB	Yes	Competitive Bidding	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	₱3,638,887.00	₱3,638,887.00	-	-
3.10E+14	Other ICT SW Subscription	HDIMS	Yes	Competitive Bidding	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	₱62,500,000.00	₱62,500,000.00	-	-
3.10E+14	Grammarly Business Suite, 5 members (Cloud-Based Proof reading software with AI-generative capabilities, Business Suite, 5 members)	SSD-HB	No	Small Value Procurement	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	₱55,922.65	₱55,922.65	-	-
3.10E+14	Hydrographic Data Processing Software Maintenance	SSD-HB	Yes	Competitive Bidding	Q4 of 2026	Q4 of 2026	Q4 of 2026	Q4 of 2026	GoP - Current Budget Year	₱2,760,228.42	₱2,760,228.42	-	-
3.10E+14	Multibeam Acquisition Software Maintenance	SSD-HB	Yes	Competitive Bidding	Q4 of 2026	Q4 of 2026	Q4 of 2026	Q4 of 2026	GoP - Current Budget Year	₱2,571,903.26	₱2,571,903.26	-	-
3.10E+14	Singlebeam Acquisition Software Maintenance	SSD-HB	No	Small Value Procurement	Q4 of 2026	Q4 of 2026	Q4 of 2026	Q4 of 2026	GoP - Current Budget Year	₱1,839,278.08	₱1,839,278.08	-	-
3.10E+14	Other ICT SW Subscription	SSD-HB	Yes	Competitive Bidding	Q4 of 2026	Q4 of 2026	Q4 of 2026	Q4 of 2026	GoP - Current Budget Year	₱9,277,667.59	₱9,277,667.59	-	-
3.10E+14	Other ICT SW Subscription	MAD-HB	Yes	Competitive Bidding	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	₱5,129,000.00	₱5,129,000.00	-	-
3.10E+14	ENC Analyzer Software Maintenance	NCD-HB	No	Small Value Procurement	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	₱628,776.97	₱628,776.97	-	-
3.10E+14	ENC Designer Software Maintenance	NCD-HB	No	Small Value Procurement	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	₱420,962.15	₱420,962.15	-	-
3.10E+14	ENC Validation Software Maintenance	NCD-HB	No	Small Value Procurement	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	₱1,267,563.32	₱1,267,563.32	-	-
3.10E+14	Paper Chart Composer Software Maintenance	NCD-HB	No	Small Value Procurement	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	₱896,877.54	₱896,877.54	-	-
3.10E+14	S-57 Composer Software Maintenance	NCD-HB	No	Small Value Procurement	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	₱747,425.27	₱747,425.27	-	-
3.10E+14	Oceanographic Data Processing and Prediction Software	POD-HB	No	Small Value Procurement	Q2 of 2026	Q2 of 2026	Q2 of 2026	Q2 of 2026	GoP - Current Budget Year	₱328,000.00	₱328,000.00	-	-
1.00E+14	Adobe Acrobat DC (Software for Portable Document Format - Document Cloud)	AO	No	Small Value Procurement	Q3 of 2026	Q3 of 2026	Q3 of 2026	Q3 of 2026	GoP - Current Budget Year	₱43,665.38	₱43,665.38	-	-

National Mapping and Resource Information Authority - Indicative Annual Procurement Plan for FY 2026

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1.00E+14	Grammarly Business Suite, 5 members (Cloud-Based Proof reading software with AI-generative capabilities, Business Suite, 5 members)	AO	No	Small Value Procurement	Q3 of 2026	Q3 of 2026	Q3 of 2026	Q3 of 2026	GoP - Current Budget Year	₱55,922.65	₱55,922.65	-	-
-	Subscription: Data Center												
3.10E+14	DATA Center Maintenance	GICTD-GISMB	Yes	Competitive Bidding	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	₱5,124,000.00	₱5,124,000.00	-	-
-	Subscription: Cloud Computing Services												
3.10E+14	Content Delivery Network (CDN) with Disaster Recovery as A Service (DRaaS) and Web Security Services for the Geoportal Philippines, NAMRIA Website and all information systems	GICTD-GISMB	Yes	Competitive Bidding	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	₱21,218,000.00	₱21,218,000.00	-	-
-	Subscription: Publishing												
3.10E+14	Library & Other Reading Materials	LCD-RDAB	No	Small Value Procurement	Q1, Q2, Q3, & Q4 of 2026	Q1, Q2, Q3, & Q4 of 2026	Q1, Q2, Q3, & Q4 of 2026	Q1, Q2, Q3, & Q4 of 2026	GoP - Current Budget Year	₱50,000.00	₱50,000.00	-	-
3.10E+14	Library & Other Reading Materials	PD-MGB	No	Small Value Procurement	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	₱48,200.00	₱48,200.00	-	-
3.10E+14	Library & Other Reading Materials	CD-MGB	No	Small Value Procurement	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	₱7,953.00	₱7,953.00	-	-
3.10E+14	Library & Other Reading Materials	AD-SSB	No	Small Value Procurement	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	₱382,851.00	₱382,851.00	-	-
3.10E+14	Library & Other Reading Materials	GISD-GISMB	No	Small Value Procurement	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	₱22,993.00	₱22,993.00	-	-
-	Subscription: Other Subscriptions												
3.10E+14	Other Subscription	LRD-RDAB	No	Small Value Procurement	Q2 of 2026	Q2 of 2026	Q2 of 2026	Q2 of 2026	GoP - Current Budget Year	₱1,740,000.00	₱1,740,000.00	-	-
3.10E+14	Other Subscription	LCD-RDAB	Yes	Competitive Bidding	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	₱3,210,000.00	₱3,210,000.00	-	-
3.10E+14	Other Subscription	PD-MGB	No	Small Value Procurement	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	₱30,000.00	₱30,000.00	-	-
3.10E+14	Other Subscription	CD-MGB	No	Small Value Procurement	Q3 of 2026	Q3 of 2026	Q3 of 2026	Q3 of 2026	GoP - Current Budget Year	₱100,000.00	₱100,000.00	-	-
3.10E+14	Other Subscription	SSD-HB	Yes	Competitive Bidding	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	₱2,740,000.00	₱2,740,000.00	-	-
3.10E+14	Other Subscription	POD-HB	No	Small Value Procurement	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	₱518,000.00	₱518,000.00	-	-
-	CAPITAL OUTLAY												
-	CO: Technical & Scientific Equipment Outlay												
3.10E+14	Supply and Delivery of Survey Grade GNSS Receiver for Coast Pilot Surveys	HDIMS	Yes	Competitive Bidding	Q2 of 2026	Q2 of 2026	Q2 of 2026	Q2 of 2026	GoP - Current Budget Year	₱4,474,717.07	-	4,474,717.07	-
3.10E+14	Supply and Delivery of Unmanned Aerial Vehicle (UAV) for GIS Mapping for Coast Pilot Surveys	HDIMS	Yes	Competitive Bidding	Q2 of 2026	Q2 of 2026	Q2 of 2026	Q2 of 2026	GoP - Current Budget Year	₱10,719,651.88	-	10,719,651.88	-
3.10E+14	Hull Mounted Multibeam System	SSD-HB	Yes	Competitive Bidding	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	₱150,000,000.00	-	₱150,000,000.00	-
3.10E+14	Sound Velocity Profiler	SSD-HB	Yes	Competitive Bidding	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	₱7,200,000.00	-	₱7,200,000.00	-
3.10E+14	Supply, Delivery and Installation of Navigation GNSS Receiver with Antenna	SSD-HB	No	Small Value Procurement	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	₱800,000.00	-	₱800,000.00	-

National Mapping and Resource Information Authority - Indicative Annual Procurement Plan for FY 2026

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
3.10E+14	Unmanned Surface Vehicle (USV)	SSD-HB	Yes	Competitive Bidding	Q3 of 2026	Q3 of 2026	Q3 of 2026	Q3 of 2026	GoP - Current Budget Year	P50,000,000.00	-	P50,000,000.00	-
3.10E+14	Supply and Delivery of Fluxgate Theodolite	SSD-HB	Yes	Competitive Bidding	Q3 of 2026	Q3 of 2026	Q3 of 2026	Q3 of 2026	GoP - Current Budget Year	P10,300,000.00	-	P10,300,000.00	-
3.10E+14	Supply, Delivery, and Installation of Portable Multibeam Echosounder for Survey Skiff	SSD-HB	Yes	Competitive Bidding	Q2 of 2026	Q2 of 2026	Q2 of 2026	Q2 of 2026	GoP - Current Budget Year	P80,000,000.00	-	P80,000,000.00	-
3.10E+14	Supply and Delivery of GNSS Base and Rover Set with 5-year maintenance/software update	SSD-HB	Yes	Competitive Bidding	Q2 of 2026	Q2 of 2026	Q2 of 2026	Q2 of 2026	GoP - Current Budget Year	P32,000,000.00	-	P32,000,000.00	-
3.10E+14	Supply and Delivery of Portable Single-beam Echosounder	SSD-HB	Yes	Competitive Bidding	Q2 of 2026	Q2 of 2026	Q2 of 2026	Q2 of 2026	GoP - Current Budget Year	P20,000,000.00	-	P20,000,000.00	-
3.10E+14	Supply and Delivery of Digital Level	SSD-HB	Yes	Competitive Bidding	Q2 of 2026	Q2 of 2026	Q2 of 2026	Q2 of 2026	GoP - Current Budget Year	P3,000,000.00	-	P3,000,000.00	-
3.10E+14	Upgrading of Radar System of BRP H Palma	SSD-HB	Yes	Competitive Bidding	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	P4,000,000.00	-	P4,000,000.00	-
3.10E+14	Upgrading of Ship Marine Radar of BRP H Presbitero	SSD-HB	Yes	Competitive Bidding	Q2 of 2026	Q2 of 2026	Q2 of 2026	Q2 of 2026	GoP - Current Budget Year	P30,000,000.00	-	P30,000,000.00	-
3.10E+14	Drone (Airborne) LIDAR with GNSS RTK	POD-HB	Yes	Competitive Bidding	Q2 of 2026	Q2 of 2026	Q2 of 2026	Q2 of 2026	GoP - Current Budget Year	P50,000,000.00	-	P50,000,000.00	-
3.10E+14	GNSS Receivers, Survey Grade	POD-HB	Yes	Competitive Bidding	Q2 of 2026	Q2 of 2026	Q2 of 2026	Q2 of 2026	GoP - Current Budget Year	P15,000,000.00	-	P15,000,000.00	-
3.10E+14	GNSS Receiver RTK with Radio Communication	POD-HB	Yes	Competitive Bidding	Q2 of 2026	Q2 of 2026	Q2 of 2026	Q2 of 2026	GoP - Current Budget Year	P4,000,000.00	-	P4,000,000.00	-
3.10E+14	Metecean Sensors with Data Management Application	POD-HB	Yes	Competitive Bidding	Q2 of 2026	Q2 of 2026	Q2 of 2026	Q2 of 2026	GoP - Current Budget Year	P57,600,000.00	-	P57,600,000.00	-
3.10E+14	Oceanographic Buoy w/ Multi-parameter sensors	POD-HB	Yes	Competitive Bidding	Q2 of 2026	Q2 of 2026	Q2 of 2026	Q2 of 2026	GoP - Current Budget Year	P50,000,000.00	-	P50,000,000.00	-
3.10E+14	Tide Gauge with Telemetry	POD-HB	Yes	Competitive Bidding	Q2 of 2026	Q2 of 2026	Q2 of 2026	Q2 of 2026	GoP - Current Budget Year	P7,500,000.00	-	P7,500,000.00	-
3.10E+14	Tidal Current and Wave Meter (ADCP)	POD-HB	Yes	Competitive Bidding	Q2 of 2026	Q2 of 2026	Q2 of 2026	Q2 of 2026	GoP - Current Budget Year	P7,600,000.00	-	P7,600,000.00	-
3.10E+14	Supply and Delivery of Digital Level	POD-HB	Yes	Competitive Bidding	Q2 of 2026	Q2 of 2026	Q2 of 2026	Q2 of 2026	GoP - Current Budget Year	P6,000,000.00	-	P6,000,000.00	-
-	CO: Building Infrastructure Outlay												
-	-	-	-	-	-	-	-	-	-	-	-	-	-
-	CO: Transportation Equipment Outlay												
3.10E+14	Passenger Van, service	LRD-RDAB	Yes	Competitive Bidding	Q2 of 2026	Q2 of 2026	Q2 of 2026	Q2 of 2026	GoP - Current Budget Year	P2,900,000.00	-	P2,900,000.00	-
3.10E+14	MULTI Purpose Van	PCRD-RDAB	Yes	Competitive Bidding	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	P2,400,000.00	-	P2,400,000.00	-
3.10E+14	MULTI Purpose Van	SSD-HB	Yes	Competitive Bidding	Q2 of 2026	Q2 of 2026	Q2 of 2026	Q2 of 2026	GoP - Current Budget Year	P4,800,000.00	-	4,800,000.00	-
3.10E+14	Supply and Delivery of Service Vehicles with towing capacity	SSD-HB	Yes	Competitive Bidding	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	P2,700,000.00	-	2,700,000.00	-
3.10E+14	Passenger Van, service	POD-HB	Yes	Competitive Bidding	Q2 of 2026	Q2 of 2026	Q2 of 2026	Q2 of 2026	GoP - Current Budget Year	P5,800,000.00	-	5,800,000.00	-
3.10E+14	Electric Motorcycle	POD-HB	No	Small Value Procurement	Q2 of 2026	Q2 of 2026	Q2 of 2026	Q2 of 2026	GoP - Current Budget Year	P660,000.00	-	660,000.00	-
-	CO: Machinery Outlay												
3.10E+14	Airconditioner, Inverter, 2HP, Window Type	GDMD-GISMB	No	Small Value Procurement	Q3 of 2026	Q3 of 2026	Q3 of 2026	Q3 of 2026	GoP - Current Budget Year	P120,000.00	-	P120,000.00	-
3.10E+14	Supply and Delivery of Outboard Motors for Survey Skiffs	SSD-HB	Yes	Competitive Bidding	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	P5,000,000.00	-	P5,000,000.00	-

National Mapping and Resource Information Authority - Indicative Annual Procurement Plan for FY 2026

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
3.10E+14	Upgrading of Engine Alarm and Monitoring System of BRP H Presbitero	SSD-HB	Yes	Competitive Bidding	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	P20,000,000.00	-	P20,000,000.00	-
3.10E+14	Upgrading of Sewage Treatment System (Big Vessel)	SSD-HB	Yes	Competitive Bidding	Q2 of 2026	Q2 of 2026	Q2 of 2026	Q2 of 2026	GoP - Current Budget Year	P24,000,000.00	-	P24,000,000.00	-
3.10E+14	Upgrading of Harbor Generator	SSD-HB	Yes	Competitive Bidding	Q2 of 2026	Q2 of 2026	Q2 of 2026	Q2 of 2026	GoP - Current Budget Year	P10,000,000.00	-	P10,000,000.00	-
3.10E+14	Supply, Delivery, and Installation of Floor Mounted Airconditioners	MAD-HB	No	Small Value Procurement	Q3 of 2026	Q3 of 2026	Q3 of 2026	Q3 of 2026	GoP - Current Budget Year	P500,000.00	-	P500,000.00	-
3.10E+14	Emergency Power System - HB	POD-HB	Yes	Competitive Bidding	Q3 of 2026	Q3 of 2026	Q3 of 2026	Q3 of 2026	GoP - Current Budget Year	P14,300,000.00	-	P14,300,000.00	-
-	CO: Communication Equipment Outlay												
-	-	-	-	-	-	-	-	-	-	-	-	-	-
-	CO: Furniture, Fixtures and Books Outlay												
-	-	-	-	-	-	-	-	-	-	-	-	-	-
-	CO: Printing Equipment Outlay												
3.10E+14	Plotter (44 in)	LRD-RDAB	No	Small Value Procurement	Q2 of 2026	Q2 of 2026	Q2 of 2026	Q2 of 2026	GoP - Current Budget Year	P686,924.62	-	P686,924.62	-
3.10E+14	Printer LaserJet A3 Wide Format - Colored (Network)	LRD-RDAB	No	Small Value Procurement	Q2 of 2026	Q2 of 2026	Q2 of 2026	Q2 of 2026	GoP - Current Budget Year	P199,969.04	-	P199,969.04	-
3.10E+14	i4 ecoPrint 36" High Speed Digital Plotter Controller Power	PCRD-RDAB	No	Small Value Procurement	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	P1,545,000.00	-	P1,545,000.00	-
3.10E+14	Plotter (44 in)	PCRD-RDAB	No	Small Value Procurement	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	P686,924.62	-	P686,924.62	-
3.10E+14	i4 ecoPrint 36" High Speed Digital Plotter Controller Power	LCD-RDAB	No	Small Value Procurement	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	P1,545,000.00	-	P1,545,000.00	-
3.10E+14	Printer LaserJet A3 Wide Format - Colored (Network)	LCD-RDAB	No	Small Value Procurement	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	P199,969.04	-	P199,969.04	-
3.10E+14	Printer LaserJet A3 Wide Format - Colored (Network)	PD-MGB	No	Small Value Procurement	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	P399,938.08	-	P399,938.08	-
1.00E+14	ID Printer	AD-SSB	No	Small Value Procurement	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	P151,218.85	-	P151,218.85	-
1.00E+14	Printer LaserJet A3 Wide Format - Colored (Network)	FMD-SSB	No	Small Value Procurement	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	P199,969.04	-	P199,969.04	-
3.10E+14	Multi-function Printer	GSDD-GISMB	No	Small Value Procurement	Q3 of 2026	Q3 of 2026	Q3 of 2026	Q3 of 2026	GoP - Current Budget Year	P809,710.71	-	P809,710.71	-
3.10E+14	Plotter (44 in)	GISD-GISMB	No	Small Value Procurement	Q3 of 2026	Q3 of 2026	Q3 of 2026	Q3 of 2026	GoP - Current Budget Year	P686,924.62	-	P686,924.62	-
3.10E+14	Plotter (44 in)	SSD-HB	No	Small Value Procurement	Q2 of 2026	Q2 of 2026	Q2 of 2026	Q2 of 2026	GoP - Current Budget Year	P1,373,849.24	-	P1,373,849.24	-
3.10E+14	Plotter (44 in)	MAD-HB	No	Small Value Procurement	Q3 of 2026	Q3 of 2026	Q3 of 2026	Q3 of 2026	GoP - Current Budget Year	P686,924.62	-	P686,924.62	-
3.10E+14	Plotter (44 in)	NCD-HB	No	Small Value Procurement	Q2 of 2026	Q2 of 2026	Q2 of 2026	Q2 of 2026	GoP - Current Budget Year	P686,924.62	-	P686,924.62	-
-	CO: Software Outlay												
3.10E+14	Advanced LIDAR Processing and Analysis Software	PD-MGB	No	Small Value Procurement	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	P1,333,126.96	-	1,333,126.96	-
3.10E+14	Photogrammetry Software License	PD-MGB	Yes	Competitive Bidding	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	P8,523,270.60	-	8,523,270.60	-
3.10E+14	Advanced LIDAR Processing and Analysis Software	CD-MGB	No	Small Value Procurement	Q3 of 2026	Q3 of 2026	Q3 of 2026	Q3 of 2026	GoP - Current Budget Year	P666,563.48	-	P666,563.48	-
3.10E+14	Relational Database Management Software (RDBMS)	GDMD-GISMB	No	Small Value Procurement	Q3 of 2026	Q3 of 2026	Q3 of 2026	Q3 of 2026	GoP - Current Budget Year	P891,573.34	-	P891,573.34	-
3.10E+14	Advanced LIDAR Processing and Analysis Software	HDIMS	No	Small Value Procurement	Q2 of 2026	Q2 of 2026	Q2 of 2026	Q2 of 2026	GoP - Current Budget Year	P999,845.22	-	P999,845.22	-

National Mapping and Resource Information Authority - Indicative Annual Procurement Plan for FY 2026

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
3.10E+14	Maritime Boundary Delimitation Software License	HDIMS	Yes	Competitive Bidding	Q2 of 2026	Q2 of 2026	Q2 of 2026	Q2 of 2026	GoP - Current Budget Year	P11,654,490.76	-	P11,654,490.76	-
3.10E+14	Nautical Charting Software License	HDIMS	Yes	Competitive Bidding	Q2 of 2026	Q2 of 2026	Q2 of 2026	Q2 of 2026	GoP - Current Budget Year	P15,905,980.10	-	P15,905,980.10	-
3.10E+14	Advanced LIDAR Processing and Analysis Software	SSD-HB	No	Small Value Procurement	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	P1,333,126.96	-	P1,333,126.96	-
3.10E+14	ENC Analyzer Software License	NCD-HB	Yes	Competitive Bidding	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	P3,293,129.50	-	P3,293,129.50	-
3.10E+14	ENC Designer Enterprise Software License	NCD-HB	Yes	Competitive Bidding	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	P2,199,287.92	-	P2,199,287.92	-
3.10E+14	ENC Validation Software License	NCD-HB	No	Small Value Procurement	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	P983,454.30	-	P983,454.30	-
3.10E+14	Paper Chart Composer Software License	NCD-HB	Yes	Competitive Bidding	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	P2,844,412.10	-	P2,844,412.10	-
3.10E+14	S-57 Composer Software License	NCD-HB	Yes	Competitive Bidding	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	P2,154,988.78	-	P2,154,988.78	-
3.10E+14	Tidal Data Processing Software License	POD-HB	Yes	Competitive Bidding	Q3 of 2026	Q3 of 2026	Q3 of 2026	Q3 of 2026	GoP - Current Budget Year	P2,261,267.40	-	P2,261,267.40	-
-	CO: ICT Machinery & Equipment Outlay												
3.10E+14	Computer Desktop-high end, for GIS processing and application development	LRD-RDAB	Yes	Competitive Bidding	Q2 of 2026	Q2 of 2026	Q2 of 2026	Q2 of 2026	GoP - Current Budget Year	P2,305,071.20	-	P2,305,071.20	-
3.10E+14	Computer Laptop-high end, for GIS processing and application development	LRD-RDAB	No	Small Value Procurement	Q2 of 2026	Q2 of 2026	Q2 of 2026	Q2 of 2026	GoP - Current Budget Year	P1,491,878.32	-	P1,491,878.32	-
3.10E+14	Tablet	LRD-RDAB	No	Small Value Procurement	Q2 of 2026	Q2 of 2026	Q2 of 2026	Q2 of 2026	GoP - Current Budget Year	P640,265.20	-	P640,265.20	-
3.10E+14	Unmanned Aerial Vehicle (UAV) for GIS Mapping	LRD-RDAB	No	Small Value Procurement	Q2 of 2026	Q2 of 2026	Q2 of 2026	Q2 of 2026	GoP - Current Budget Year	P1,202,436.80	-	P1,202,436.80	-
3.10E+14	Computer Desktop-high end, for GIS processing and application development	PCRD-RDAB	No	Small Value Procurement	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	P1,383,042.72	-	P1,383,042.72	-
3.10E+14	Computer Desktop-workstation	PCRD-RDAB	No	Small Value Procurement	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	P1,507,963.26	-	P1,507,963.26	-
3.10E+14	Computer Laptop-high end, for GIS processing and application development	PCRD-RDAB	No	Small Value Procurement	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	P1,118,908.74	-	P1,118,908.74	-
3.10E+14	Computer Laptop-rugged, high-end, for Hydrographic surveying	PCRD-RDAB	No	Small Value Procurement	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	P719,154.96	-	P719,154.96	-
3.10E+14	Rugged Tablet	PCRD-RDAB	No	Small Value Procurement	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	P1,229,317.89	-	P1,229,317.89	-
3.10E+14	Computer Desktop-high end, for GIS processing and application development	GID-RDAB	No	Small Value Procurement	Q2 of 2026	Q2 of 2026	Q2 of 2026	Q2 of 2026	GoP - Current Budget Year	P1,152,535.60	-	P1,152,535.60	-
3.10E+14	Computer Laptop-high end, for GIS processing and application development	GID-RDAB	No	Small Value Procurement	Q2 of 2026	Q2 of 2026	Q2 of 2026	Q2 of 2026	GoP - Current Budget Year	P1,491,878.32	-	P1,491,878.32	-
3.10E+14	Tablet	GID-RDAB	No	Small Value Procurement	Q2 of 2026	Q2 of 2026	Q2 of 2026	Q2 of 2026	GoP - Current Budget Year	P640,265.20	-	P640,265.20	-
3.10E+14	Unmanned Aerial Vehicle (UAV) for GIS Mapping	GID-RDAB	No	Small Value Procurement	Q2 of 2026	Q2 of 2026	Q2 of 2026	Q2 of 2026	GoP - Current Budget Year	P1,202,436.80	-	P1,202,436.80	-
3.10E+14	Computer Desktop-high end, for GIS processing and application development	LCD-RDAB	No	Small Value Procurement	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	P1,152,535.60	-	P1,152,535.60	-

National Mapping and Resource Information Authority - Indicative Annual Procurement Plan for FY 2026

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
3.10E+14	Computer Laptop-high end, for GIS processing and application development	LCD-RDAB	No	Small Value Procurement	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	₱1,864,847.90	-	₱1,864,847.90	-
3.10E+14	GNSS Receiver, Survey Grade with Accessories and Processing Software 1 Set (Rover & Reference System)	LCD-RDAB	Yes	Competitive Bidding	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	₱8,949,434.14	-	₱8,949,434.14	-
3.10E+14	Computer Desktop-workstation	PD-MGB	Yes	Competitive Bidding	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	₱2,513,272.10	-	₱2,513,272.10	-
3.10E+14	Computer Laptop-mid level	PD-MGB	No	Small Value Procurement	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	₱819,472.40	-	₱819,472.40	-
3.10E+14	Network-attached Storage, 72 TB, 12 bay	PD-MGB	No	Small Value Procurement	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	₱1,017,693.08	-	₱1,017,693.08	-
3.10E+14	Scanner, automatic document feeder (ADF)	PD-MGB	No	Small Value Procurement	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	₱62,649.32	-	₱62,649.32	-
3.10E+14	Smart TV, 75"	PD-MGB	No	Small Value Procurement	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	₱100,890.76	-	₱100,890.76	-
3.10E+14	Network Switch, Managed (48 ports)	PD-MGB	No	Small Value Procurement	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	₱570,742.96	-	₱570,742.96	-
3.10E+14	Computer Desktop-workstation	CD-MGB	Yes	Competitive Bidding	Q3 of 2026	Q3 of 2026	Q3 of 2026	Q3 of 2026	GoP - Current Budget Year	₱2,513,272.10	-	₱2,513,272.10	-
3.10E+14	Computer Laptop-high end, for GIS processing and application development	CD-MGB	No	Small Value Procurement	Q3 of 2026	Q3 of 2026	Q3 of 2026	Q3 of 2026	GoP - Current Budget Year	₱932,423.95	-	₱932,423.95	-
3.10E+14	Network-attached Storage, 72 TB, 12 bay	CD-MGB	No	Small Value Procurement	Q3 of 2026	Q3 of 2026	Q3 of 2026	Q3 of 2026	GoP - Current Budget Year	₱508,846.54	-	₱508,846.54	-
3.10E+14	Scanner, automatic document feeder (ADF)	CD-MGB	No	Small Value Procurement	Q3 of 2026	Q3 of 2026	Q3 of 2026	Q3 of 2026	GoP - Current Budget Year	₱62,649.32	-	₱62,649.32	-
3.10E+14	Scanner (Large format)	CD-MGB	No	Small Value Procurement	Q3 of 2026	Q3 of 2026	Q3 of 2026	Q3 of 2026	GoP - Current Budget Year	₱826,101.61	-	₱826,101.61	-
3.10E+14	Smart TV, 75"	CD-MGB	No	Small Value Procurement	Q3 of 2026	Q3 of 2026	Q3 of 2026	Q3 of 2026	GoP - Current Budget Year	₱100,890.76	-	₱100,890.76	-
3.10E+14	Computer Desktop-high end, for GIS processing and application development	GD-MGB	No	Small Value Procurement	Q2 of 2026	Q2 of 2026	Q2 of 2026	Q2 of 2026	GoP - Current Budget Year	₱1,152,535.60	-	₱1,152,535.60	-
3.10E+14	Computer Laptop-high end, for GIS processing and application development	GD-MGB	No	Small Value Procurement	Q2 of 2026	Q2 of 2026	Q2 of 2026	Q2 of 2026	GoP - Current Budget Year	₱932,423.95	-	₱932,423.95	-
3.10E+14	Computer Server - high end	GD-MGB	No	Small Value Procurement	Q2 of 2026	Q2 of 2026	Q2 of 2026	Q2 of 2026	GoP - Current Budget Year	₱1,106,186.12	-	₱1,106,186.12	-
3.10E+14	GNSS Receiver, Survey Grade with Accessories and Processing Software 1 Set (Rover & Reference System)	GD-MGB	Yes	Competitive Bidding	Q2 of 2026	Q2 of 2026	Q2 of 2026	Q2 of 2026	GoP - Current Budget Year	₱22,373,585.35	-	₱22,373,585.35	-
3.10E+14	Computer Desktop-high end, for GIS processing and application development	RPD-MGB	No	Small Value Procurement	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	₱922,028.48	-	₱922,028.48	-
3.10E+14	Computer Laptop-high end, for GIS processing and application development	RPD-MGB	No	Small Value Procurement	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	₱186,484.79	-	₱186,484.79	-
1.00E+14	Computer Desktop-mid level	AD-SSB	No	Small Value Procurement	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	₱653,578.96	-	₱653,578.96	-
1.00E+14	Computer Desktop-high end, for GIS processing and application development	AD-SSB	No	Small Value Procurement	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	₱922,028.48	-	₱922,028.48	-
1.00E+14	Computer Laptop-mid level	AD-SSB	No	Small Value Procurement	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	₱327,788.96	-	₱327,788.96	-
1.00E+14	Computer Desktop-mid level	PPD-SSB	No	Small Value Procurement	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	₱245,092.11	-	₱245,092.11	-

National Mapping and Resource Information Authority - Indicative Annual Procurement Plan for FY 2026

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1.00E+14	Computer Laptop-mid level	PPD-SSB	No	Small Value Procurement	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	₱81,947.24	-	₱81,947.24	-
1.00E+14	Computer Desktop-mid level	FMD-SSB	No	Small Value Procurement	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	₱326,789.48	-	₱326,789.48	-
1.00E+14	Computer Laptop-high end, for GIS processing and application development	FMD-SSB	No	Small Value Procurement	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	₱186,484.79	-	₱186,484.79	-
1.00E+14	Audio-Visual System	ESD-SSB	Yes	Competitive Bidding	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	₱2,009,980.26	-	₱2,009,980.26	-
1.00E+14	Computer Desktop-mid level	ESD-SSB	No	Small Value Procurement	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	₱490,184.22	-	₱490,184.22	-
1.00E+14	Computer Laptop-mid level	ESD-SSB	No	Small Value Procurement	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	₱327,788.96	-	₱327,788.96	-
1.00E+14	Scanner, automatic document feeder (ADF)	ESD-SSB	No	Small Value Procurement	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	₱62,649.32	-	₱62,649.32	-
1.00E+14	Smart TV, 75"	ESD-SSB	No	Small Value Procurement	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	₱302,672.28	-	₱302,672.28	-
3.10E+14	Computer Desktop-high end, for GIS processing and application development	GSDD-GISMB	No	Small Value Procurement	Q3 of 2026	Q3 of 2026	Q3 of 2026	Q3 of 2026	GoP - Current Budget Year	₱1,383,042.72	-	₱1,383,042.72	-
3.10E+14	Computer Laptop-high end, for GIS processing and application development	GSDD-GISMB	No	Small Value Procurement	Q3 of 2026	Q3 of 2026	Q3 of 2026	Q3 of 2026	GoP - Current Budget Year	₱932,423.95	-	₱932,423.95	-
3.10E+14	Computer Desktop-high end, for GIS processing and application development	GDMD-GISMB	No	Small Value Procurement	Q3 of 2026	Q3 of 2026	Q3 of 2026	Q3 of 2026	GoP - Current Budget Year	₱691,521.36	-	₱691,521.36	-
3.10E+14	Computer Laptop-high end, for GIS processing and application development	GDMD-GISMB	No	Small Value Procurement	Q3 of 2026	Q3 of 2026	Q3 of 2026	Q3 of 2026	GoP - Current Budget Year	₱745,939.16	-	₱745,939.16	-
3.10E+14	Computer Desktop-high end, for GIS processing and application development	GISD-GISMB	No	Small Value Procurement	Q3 of 2026	Q3 of 2026	Q3 of 2026	Q3 of 2026	GoP - Current Budget Year	₱691,521.36	-	₱691,521.36	-
3.10E+14	Computer Laptop-high end, for GIS processing and application development	GISD-GISMB	Yes	Competitive Bidding	Q3 of 2026	Q3 of 2026	Q3 of 2026	Q3 of 2026	GoP - Current Budget Year	₱2,237,817.48	-	₱2,237,817.48	-
3.10E+14	Digital Camera, DSLR, professional	GISD-GISMB	No	Small Value Procurement	Q3 of 2026	Q3 of 2026	Q3 of 2026	Q3 of 2026	GoP - Current Budget Year	₱288,370.66	-	₱288,370.66	-
3.10E+14	Smart TV, 75"	GISD-GISMB	No	Small Value Procurement	Q3 of 2026	Q3 of 2026	Q3 of 2026	Q3 of 2026	GoP - Current Budget Year	₱100,890.76	-	₱100,890.76	-
3.10E+14	Tablet	GISD-GISMB	No	Small Value Procurement	Q3 of 2026	Q3 of 2026	Q3 of 2026	Q3 of 2026	GoP - Current Budget Year	₱64,026.52	-	₱64,026.52	-
3.10E+14	Computer Desktop-high end, for GIS processing and application development	GICTD-GISMB	No	Small Value Procurement	Q3 of 2026	Q3 of 2026	Q3 of 2026	Q3 of 2026	GoP - Current Budget Year	₱922,028.48	-	922,028.48	-
3.10E+14	Computer Laptop-high end, for GIS processing and application development	GICTD-GISMB	No	Small Value Procurement	Q3 of 2026	Q3 of 2026	Q3 of 2026	Q3 of 2026	GoP - Current Budget Year	₱745,939.16	-	745,939.16	-
3.10E+14	Computer Server - high end	GICTD-GISMB	Yes	Competitive Bidding	Q3 of 2026	Q3 of 2026	Q3 of 2026	Q3 of 2026	GoP - Current Budget Year	₱4,424,744.48	-	4,424,744.48	-
3.10E+14	Network-attached Storage, 72 TB, 12 bay	GICTD-GISMB	Yes	Competitive Bidding	Q3 of 2026	Q3 of 2026	Q3 of 2026	Q3 of 2026	GoP - Current Budget Year	₱4,070,772.32	-	4,070,772.32	-
3.10E+14	Network Switch, Managed (48 ports)	GICTD-GISMB	No	Small Value Procurement	Q3 of 2026	Q3 of 2026	Q3 of 2026	Q3 of 2026	GoP - Current Budget Year	₱1,141,485.92	-	1,141,485.92	-
3.10E+14	Tablet	GICTD-GISMB	No	Small Value Procurement	Q3 of 2026	Q3 of 2026	Q3 of 2026	Q3 of 2026	GoP - Current Budget Year	₱64,026.52	-	64,026.52	-
3.10E+14	Computer Desktop-high end, for GIS processing and application development	HDIMS	Yes	Competitive Bidding	Q2 of 2026	Q2 of 2026	Q2 of 2026	Q2 of 2026	GoP - Current Budget Year	₱3,457,606.80	-	₱3,457,606.80	-


National Mapping and Resource Information Authority - Indicative Annual Procurement Plan for FY 2026

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
3.10E+14	GNSS Receiver, Survey Grade with Accessories and Processing Software 1 Set (Rover & Reference System)	HDIMS	Yes	Competitive Bidding	Q2 of 2026	Q2 of 2026	Q2 of 2026	Q2 of 2026	GoP - Current Budget Year	₱4,474,717.07	-	₱4,474,717.07	-
3.10E+14	Unmanned Aerial Vehicle (UAV) for GIS Mapping with RTK	HDIMS	Yes	Competitive Bidding	Q2 of 2026	Q2 of 2026	Q2 of 2026	Q2 of 2026	GoP - Current Budget Year	₱10,719,651.88	-	₱10,719,651.88	-
3.10E+14	Computer Desktop-high end, for GIS processing and application development	SSD-HB	No	Small Value Procurement	Q1 & Q2 of 2026	Q1 & Q2 of 2026	Q1 & Q2 of 2026	Q1 & Q2 of 2026	GoP - Current Budget Year	₱691,521.36	-	₱691,521.36	-
3.10E+14	Computer Laptop-mid level	SSD-HB	No	Small Value Procurement	Q1 & Q2 of 2026	Q1 & Q2 of 2026	Q1 & Q2 of 2026	Q1 & Q2 of 2026	GoP - Current Budget Year	₱163,894.48	-	₱163,894.48	-
3.10E+14	Computer Laptop-high end, for GIS processing and application development	SSD-HB	No	Small Value Procurement	Q1 & Q2 of 2026	Q1 & Q2 of 2026	Q1 & Q2 of 2026	Q1 & Q2 of 2026	GoP - Current Budget Year	₱745,939.16	-	₱745,939.16	-
3.10E+14	Computer Laptop-rugged, high-end, for Hydrographic surveying	SSD-HB	No	Small Value Procurement	Q1 & Q2 of 2026	Q1 & Q2 of 2026	Q1 & Q2 of 2026	Q1 & Q2 of 2026	GoP - Current Budget Year	₱1,438,309.92	-	₱1,438,309.92	-
3.10E+14	GNSS Receiver, Survey Grade with Accessories and Processing Software 1 Set (Rover & Reference System)	SSD-HB	Yes	Competitive Bidding	Q1 & Q2 of 2026	Q1 & Q2 of 2026	Q1 & Q2 of 2026	Q1 & Q2 of 2026	GoP - Current Budget Year	₱4,474,717.07	-	₱4,474,717.07	-
3.10E+14	Portable Tide Gauge with Data Logging	SSD-HB	No	Small Value Procurement	Q1 & Q2 of 2026	Q1 & Q2 of 2026	Q1 & Q2 of 2026	Q1 & Q2 of 2026	GoP - Current Budget Year	₱878,552.50	-	₱878,552.50	-
3.10E+14	Computer Desktop-high end, for GIS processing and application development	MAD-HB	No	Small Value Procurement	Q2 of 2026	Q2 of 2026	Q2 of 2026	Q2 of 2026	GoP - Current Budget Year	₱1,152,535.60	-	1,152,535.60	-
3.10E+14	Scanner (Large format)	MAD-HB	No	Small Value Procurement	Q2 of 2026	Q2 of 2026	Q2 of 2026	Q2 of 2026	GoP - Current Budget Year	₱826,101.61	-	826,101.61	-
3.10E+14	Computer Desktop-mid level	NCD-HB	No	Small Value Procurement	Q2 of 2026	Q2 of 2026	Q2 of 2026	Q2 of 2026	GoP - Current Budget Year	₱571,881.59	-	₱571,881.59	-
3.10E+14	Computer Desktop-high end, for GIS processing and application development	NCD-HB	No	Small Value Procurement	Q2 of 2026	Q2 of 2026	Q2 of 2026	Q2 of 2026	GoP - Current Budget Year	₱230,507.12	-	₱230,507.12	-
3.10E+14	Computer Laptop-mid level	NCD-HB	No	Small Value Procurement	Q2 of 2026	Q2 of 2026	Q2 of 2026	Q2 of 2026	GoP - Current Budget Year	₱245,841.72	-	₱245,841.72	-
3.10E+14	Computer Desktop-mid level	POD-HB	No	Small Value Procurement	Q3 of 2026	Q3 of 2026	Q3 of 2026	Q3 of 2026	GoP - Current Budget Year	₱571,881.59	-	₱571,881.59	-
3.10E+14	Computer Desktop-high end, for GIS processing and application development	POD-HB	No	Competitive Bidding	Q3 of 2026	Q3 of 2026	Q3 of 2026	Q3 of 2026	GoP - Current Budget Year	₱2,305,071.20	-	₱2,305,071.20	-
3.10E+14	Computer Laptop-mid level	POD-HB	No	Small Value Procurement	Q3 of 2026	Q3 of 2026	Q3 of 2026	Q3 of 2026	GoP - Current Budget Year	₱409,736.20	-	₱409,736.20	-
1.00E+14	Computer Desktop-mid level	AO	No	Small Value Procurement	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	₱245,092.11	-	₱245,092.11	-
1.00E+14	Computer Desktop-high end, for GIS processing and application development	AO	No	Small Value Procurement	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	₱461,014.24	-	₱461,014.24	-
1.00E+14	Computer Laptop-mid level	AO	No	Small Value Procurement	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	₱81,947.24	-	₱81,947.24	-
1.00E+14	Computer Laptop-high end, for GIS processing and application development	AO	No	Small Value Procurement	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	₱372,969.58	-	₱372,969.58	-
1.00E+14	Scanner, automatic document feeder (ADF)	AO	No	Small Value Procurement	Q1 of 2026	Q1 of 2026	Q1 of 2026	Q1 of 2026	GoP - Current Budget Year	₱62,649.32	-	₱62,649.32	-
Total	502									2,285,690,668.1	1,403,634,737.5	882,055,930.58	

National Mapping and Resource Information Authority - Indicative Annual Procurement Plan for FY 2026

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	


Prepared by:


AUBREY GEORGE T. CORPUZ
 Bids and Awards Committee Secretariat

Certified Funds Available / Certified Appropriate Funds Available:


GRACE TOLENTINO
 Local Budget Officer

Approved by:


Usec. PETER N. TIANGCO, PhD, CESO I
 Head of the Procuring Entity